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RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY 
BRISTOL AND PORTSMOUTH, RHODE ISLAND

 
                         INVITATION FOR BID

RITBA CONTRACT 24-03R (Rebid)

                        MOUNT HOPE BRIDGE
          RUBBERIZED ASPHALT CHIP SEALING

APRIL 2025

Proposals addressed to the Rhode Island Turnpike and Bridge Authority (Authority) for Contract 

No. 24-03R (Rebid) Mount Hope Bridge Rubberized Asphalt Chip Sealing will be received by the 
Authority at One East Shore Road, Jamestown, Rhode Island 02835, until 10:00 A.M. prevailing 
time, on April 30, 2025. Please note that the bidder is responsible for verifying that Federal 
Express or other mail delivery can be received by the time noted.

This Contract consists of work to be performed on the Mount Hope Bridge. In general, the work 
to be performed includes micro-milling the existing deck, performing bridge deck concrete 
overlay repair work, and installing new rubberized asphalt chip seal and pavement markings -- 
on the northbound and southbound lanes of the bridge deck, from abutment to abutment, as 
outlined in the Contract Drawings and the Contract Specifications.

The work to be performed includes the following, and shall be performed in accordance with the 
sequencing and timeframes indicated on the contract plans:

1. Surveying and recording the details (type, dimensions, and layout) of the existing 
pavement markings on the bridge, within the work limits, prior to performing any deck 
work, for review and approval of the Engineer.  This information will be used to 
determine the temporary and final pavement markings on the bridge.  

2. Micro-milling the existing bridge deck�s rubberized asphalt chip sealing areas and 
concrete patch repair areas.

3. Immediately following the completion of micro-milling operations, performing bridge 
deck concrete overlay repair work.

4. As soon as weather permits, installing a new rubberized asphalt chip sealing surface.

5. Within 48 hours of completion of chip seal installation operations across both 
northbound and southbound lanes of the bridge, conducting post-pavement sweeping of 
the new chip seal deck surface, and installing temporary pavement markings.  

6. After 30 days, conducting post-pavement sweeping of the northbound/southbound new 
chip seal deck surfaces, and installing final deck pavement markings.

Proposal, Contract Drawings, Supplementary Specifications and other Contract Documents for the 
work are available in electronic format through the Authority and are not transferrable. Documents 
may be requested by e-mailing procurement@ritba.org.

The August 2024 Edition of the Rhode Island Standard Specifications for Road and Bridge 
Construction is cited within the Contract Documents and is available through the Rhode Island 
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Department of Transportation website.

The proposal shall be submitted in hard copy format utilizing the forms included in the Contract 
Documents. Bidders shall submit two hard copies of the proposal to the Authority. Contract 
Documents are not transferable to other parties for bidding purposes.

Prospective bidders are notified that the Rhode Island Turnpike and Bridge Authority will hold a 
non-mandatory Pre-Bid Conference, via Teams format, at 10:00 AM on April 8, 2025.  All 
prospective bidders are encouraged to have a representative in attendance via Teams, and to 
please email the email addresses of Teams attendees to procurement@ritba.org.  Prospective 
bidders or their representatives may not contact any employee of the Authority or WSP regarding 
this Contract from the date of advertisement through the bid date. ALL questions or clarifications 
concerning the Contract documents shall be submitted by e-mail to procurement@ritba.org no 
later than 4:00 PM on April 14, 2025.

The bidder's attention is directed to the fact that the Authority is soliciting bids from qualified 
contractors who shall assume the sole responsibility for the quality of materials and workmanship.  
Statement of Qualifications forms to be completed by each bidder to enable the Authority to 
evaluate company and personnel experience, equipment and financial status must be attached to 
each Proposal. Failure of any bidder to submit completed Statement of Qualifications forms with 
the Proposal may be a cause for rejection of the bid.

No change shall be made in the phraseology of the Proposal or in the items mentioned therein. 
Proposals that contain any omissions, erasures, alterations, additions or items not called for in 
the Proposal or that contain irregularities of any kind, may be rejected as not responsive.

A certified check payable to the Rhode Island Turnpike and Bridge Authority in an amount not 
less than ten (10) percent of the total amount of the bid price, or a bid bond not less than ten (10) 
percent of the total amount of the bid price, must accompany each Proposal as a guarantee that 
the Contract will be entered into, if awarded.  Proposal guarantees will be returned after the 
Contract has been executed.

Proposals, with accompanying check or bid bond, shall be enclosed in an opaque sealed 
envelope that will be suitably marked.

Any bond required under the provisions of this Contract and Proposal shall only be issued by and 
originate with an agent lawfully constituted, licensed and registered in the State of Rhode Island.

A Contract Performance Bond of one hundred (100) percent of the Contract price with a surety 
company that is satisfactory to the Authority will be required of the successful bidder.

The Authority reserves the right to reject any or all bids or to waive any informality in bids received.  
The Authority will consider only those bids received from parties who have obtained Contract 
Documents directly from the Authority.

The Authority intends to award the Contract, if an award is made, as soon as practicable after 
receipt and evaluation of bids. The Authority will make the award to the lowest responsive and 
responsible bidder. The successful Bidder shall execute and deliver the Contract and the required 
Contract Performance Bond and evidence of specified insurance coverage, upon receipt of Notice 
of Intent to Award.  Notice to Proceed and execution of the Contract will be given upon approval 
of contractor�s insurance and bonds; and Contractor shall start work within three (3) weekdays 
after receipt of Notice to Proceed but may not start the work before the required bonds and 
insurance policies have been submitted and approved, or as otherwise stated herein, and shall 
complete the work on or before the date indicated in the Proposal.
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The Authority intends to adhere to the following bidding schedule activities:

1. Advertisement Date: April 2, 2025

2. Non-Mandatory Pre-Bid Conference, via Teams format, at 10:00 AM on April 8, 2025.  All 

prospective bidders are encouraged to have a representative in attendance via Teams, and to 

please email the email addresses of Teams attendees to procurement@ritba.org to receive a 

meeting link.

3. Deadline for written questions by Contractors � 4:00 PM on April 8, 2025

4. Responses to Contractors Questions and any Addendum Distribution � no later than 4:00 PM 

on April 17, 2025 close of business.

5. Sealed bids will be received by the Authority at the Office of the Authority, Administration 

Building, Newport Bridge, Route 138, Jamestown, Rhode Island until 10:00 A.M. prevailing 

time, on April 30, 2025, at which time said bids will be publicly opened and read aloud.

RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY
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RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY

PROPOSAL

CONTRACT 24-03R (Rebid)

MOUNT HOPE BRIDGE
RUBBERIZED ASPHALT CHIP SEALING

APRIL 2, 2025

The undersigned Bidder has carefully examined the site of the work described herein; has 
become familiar with local conditions and the character and extent of the work; has carefully 
examined the Drawings, the Specifications, which consist of the Rhode Island Standard 
Specifications for Road and Bridge Construction, August 2024 Edition, and Special Provisions of 
the Rhode Island Turnpike and Bridge Authority, the Proposal form, the form of Contract 
Agreement, and the form of Bid Bond, which are acknowledged to be a part of this Proposal, and 
they thoroughly understand their stipulations, requirements, and provisions.

The undersigned Bidder has determined the quality and quantity of equipment and materials 
required; has investigated the location and determined the sources of supply of the materials 
required; has investigated labor conditions; and has arranged for the continuous prosecution of 
the work herein described.

The undersigned Bidder hereby agrees to be bound by the award of the Contract and, if awarded 
the Contract on this Proposal, to execute upon receipt of Notice of Award the required Contract 
Agreement, the required Performance Bond, and certificates of required insurance, of which 
Contract this Proposal, the Drawings for the work, and the Specifications as above indicated shall 
be a part.

The undersigned Bidder further agrees to provide all necessary equipment, tools, labor, 
incidentals, and other means of construction to do all the work, and furnish all the materials of the 
specified requirements that are necessary to complete the work in accordance with the Proposal, 
the Drawings, and the Specifications and agrees to accept therefore, as payment in full, the 
Contract Unit Price for the actual quantities of work described in the Specifications as set forth in 
this Proposal.

Any "Extra Work" or "Force Account Work" will be paid for as set forth in the Standard 
Specifications Subsections 104.05 and 109.04, and the undersigned Bidder hereby agrees to 
accept payment therefore as stated therein.

There is a Minority/Disadvantaged/Woman-Owned Business Enterprise Program for this project.  
The percentage goal for this project is 15% of the overall bid price (7.5% MBE and 7.5% WBE).  
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Item Description and

Written Bid Prices

Estimated

Quantity

Unit Unit Price/Unit 

(Figures)

Total

1. Performance Bond 

____________________________________Dollars and

________________________________________Cents

Lump Sum

1 LS
$____________

Lump Sum
$_________________

2. Payment Bond 

___________________________________Dollars and

_______________________________________Cents

Lump Sum

1 LS
$____________

Lump Sum
$_________________

3.  Mobilization 

____________________________________Dollars and

________________________________________Cents

Lump Sum

1 LS
$____________

Lump Sum
$_________________

SUB-TOTAL _____________________________
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Optional Work Pay Item Description and

Written Bid Prices

Estimated

Quantity

Unit Unit Price/Unit 

(Figures)

Total

4.  Rubberized Asphalt Chip Sealing

14,574 SY
$____________

Square Yard

$_________________

5. Bridge Deck Concrete Overlay Repairs

33,000 SF
$____________

Square Feet

  $_________________

6. Bridge Deck Concrete Overlay Repairs � ALLOWANCE

1 AL
$400,000.00

Allowance

  $_________________

7. Micro-Milling Existing Rubberized Asphalt Chip Seal and   
Concrete Patches 

14,574 SY $____________

Square Yard

  $_________________

8.  Pavement Markings                                                               

1 LS $____________

Lump Sum

$_________________

9. Temporary Pavement Markings   

                           

1 LS $____________

Lump Sum

$_________________

OPTIONAL WORK SUB-TOTAL _____________________________

SUB-TOTAL FROM PREVIOUS SHEET __________________________

TOTAL __________________________________
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The attached Drawings and these Specifications indicate the work to be performed.

All work shall comply with all Federal Wage Rates as applicable, union wage rates, and applicable 
regulations.

The undersigned Bidder declares that this Proposal is made without connection with any other 
person or persons making Proposals for the same work, and is in all respects fair and without 
collusion or fraud.

The undersigned Bidder submits herewith Proposal Guaranty consisting of a certified check in 
the amount of $____________ or a Bid Bond in the amount of $____________ and agrees and 
consents that the Bid Bond shall be forfeited to the Authority as liquidated damages if the required 
Contract Agreement and Bid Bond are not executed within seven (7) calendar days from the date 
of the Notice of Award.

The undersigned Bidder further agrees, if awarded the Contract on this Proposal, to begin work 
within three (3) calendar days after the date of receipt of Notice to Proceed unless otherwise 
specified under Special Provisions or permitted by the Engineer, and further agrees to complete 
the work as per the milestones and completion date/schedule included in the Contract.



P-5

The undersigned hereby acknowledges receipt of the following addenda:

Addenda No. Dated

______________________________________
Contractor              

By: ______________________________________

By: ______________________________________

Address: ______________________________________

______________________________________

        {corporation incorporated under the laws }  composed of 
        {of the State of                        }  Officers,   
Being a { }            

        {partnership }  partners, or
        {individual }  owner       

______________________________________
Title                 

______________________________________
Title                 

______________________________________
Title                 

______________________________________
Title                 
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RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY

CONTRACT NO.  24-03R (Rebid)

MOUNT HOPE BRIDGE
RUBBERIZED ASPHALT CHIP SEALING

STATEMENT OF QUALIFICATIONS � PRIME CONTRACTOR

BUSINESS REFERENCES

AND EQUIPMENT AVAILABLE

(for attachment to Proposal form)

NAME OF BIDDER

PRINCIPAL OFFICE
(Street or P.O. Box)    (City)                        (State) (Zip)

1. Are you an individual , a partnership , a corporation , or a joint venture ?
(Check as applicable).

If a corporation, list names of officers and directors and state of incorporation; if a 
partnership or a joint venture, list names and addresses of partners or ventures; if any 
partner or venturer is a corporation, partnership or joint venture, list the information 
requested above for each such corporation, partnership and joint venture.

2. How many years has your organization been in business as a contractor under your 
present business name?
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3. How many years of experience has your organization had in construction work similar to 
the work you are interested in bidding (Bridge Concrete Deck Repairs)?

(a) As a general contractor?

(b) As a subcontractor?

4. List below construction projects involving work similar to that required under this Contract, 
which your organization has completed in the last ten years.

Location of Work

Year

Contract Price

Kind of Construction

Name of Owner

Address
 

 (Use blank sheet if additional space is needed)

Location of Work

Year

Contract Price

Kind of Construction

Name of Owner

Address
 (Use blank sheet if additional space is needed)
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5. List below present projects of all types under way for each company or each venturer, on 
this date. 

6. References: Name only the engineers or owners including the public agencies for whom 
you have performed work:

7. Reference is hereby made to the following bank or banks as to the financial responsibility 
of the Bidder:
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8A. Name of Project Manager who will be responsible for operations under this Contract.

8B. Home Address________________________________________________

8C. Total years experience in the field of general contracting including chip seal application.

8D. Total years experience as Project Manager in general contracting including chip seal 
application.

8E. Project Manager's total experience with this company.

8F. Project Manager's total experience with this company as Project Manager.

8G. Project Manager's previous employers and nature of work done during ten (10) years prior 
to employment with this firm.

8H. Detailed description of proposed Project Manager's experience as Project Manager during 
past ten (10) years.

Completion Date Location Description of Project

(Use blank sheet if additional space is needed)
9A. Name of Construction Superintendent who will be responsible for this Contract.
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9B. Home Address________________________________________________

9C. Total years experience in the field of general contracting including chip seal application.

9D. Total years experience as Construction Superintendent in general contracting including 
chip seal application.

9E. Construction Superintendent's total experience with this company.

9F. Construction Superintendent's total experience with this company as Construction 
Superintendent.

9G. Construction Superintendent's previous employers and nature of work done during ten 
(10) years prior to employment with this firm.

9H. Detailed description of proposed Construction Superintendent's experience as 
Construction Superintendent during past ten (10) years.

Completion Date Location Description of Project

(Use blank sheet if additional space is needed)
10A. Name of Quality Assurance Officer who will be responsible for this Contract.
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10B. Home Address________________________________________________

10C. Total years experience in the field of general contracting including chip seal application.

10D. Total years experience as Quality Assurance Officer in general contracting including chip 
seal application.

10E. Quality Assurance Officer's total experience with this company.

10F. Quality Assurance Officer's total experience with this company as Quality Assurance 
Officer.

10G. Quality Assurance Officer's previous employers and nature of work done during ten (10) 
years prior to employment with this firm.

10H. Detailed description of proposed Quality Assurance Officer's experience as Quality 
Assurance Officer during past ten (10) years.

Completion Date Location Description of Project

(Use blank sheet if additional space is needed)
11A. Name of Safety Officer who will be responsible for this Contract.

11B. Home Address________________________________________________
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11C. Total years experience in the field of general contracting including chip seal application.

11D. Total years experience as Safety Officer in general contracting including chip seal 
application.

11E. Safety Officer's total experience with this company.

11F. Safety Officer's total experience with this company as Safety Officer.

11G. Safety Officer's previous employers and nature of work done during ten (10) years prior to 
employment with this firm.

11H. Detailed description of proposed Safety Officer's experience as Safety Officer during past 
ten (10) years.

Completion Date Location Description of Project

(Use blank sheet if additional space is needed)
12A. Name of Scheduler who will be responsible for this Contract.

12B. Home Address________________________________________________
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12C. Total years experience in the field of general contracting including chip seal application.

12D. Total years experience as Scheduler in general contracting including chip seal application.

12E. Scheduler's total experience with this company.

12F. Scheduler's total experience with this company as Scheduler.

12G. Scheduler's previous employers and nature of work done during ten (10) years prior to 
employment with this firm.

12H. Detailed description of proposed Scheduler's experience as Scheduler during past ten 
(10) years.

Completion Date Location Description of Project

(Use blank sheet if additional space is needed)

13. Financial statement of the firm bidding for the job, of the last two (2) years.

(Insert separate sheet)

 
14. List of major equipment proposed to be used on this Project.

No. Description Capacity Condition & Age Owner Leased or to be Purchased New
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The undersigned represents and warrants that the foregoing information is true and accurate to 
the best of their knowledge and the undersigned intends that the Rhode Island Turnpike and 
Bridge Authority rely thereon in awarding this Contract.

Bidder: ______________________________________

By: ______________________________________
(Title)                 

Address: ______________________________________

______________________________________

Date
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BID BOND

KNOW ALL PERSONS BY THESE PRESENTS, that we 

 

hereinafter called the Principal, as Principal, and the 

, of  a corporation duly 

organized under the laws of  hereinafter called the Surety, as 

Surety, are held and firmly bound unto the Rhode Island Turnpike and Bridge Authority, 

hereinafter called the Obligee, in the sum of  

Dollars ($ ), for 

the payment of which sum will and truly be made, the said Principal and the said Surety, bind 

ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, 

firmly by these presents.

WHEREAS, the Principal has submitted a bid for RITBA Contract 24-03R (Rebid) Mount 
Hope Bridge Rubberized Asphalt Chip Sealing. 

 
NOW, THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal 

shall enter into a Contract with the Obligee in accordance with the terms of such bid, and give 
such bond or bonds as may be specified in the bidding or Contract Documents with good and 
sufficient surety for the faithful performance of such Contract and for the prompt payment of labor 
and material furnished in the prosecution thereof, or, in the event of failure of the Principal to enter 
such contract and give such bond or bonds, if the Principal shall pay to the Obligee the full amount 
of this Bid Bond as liquidated damages, then this obligation shall be null and void, otherwise it 
shall remain in full force and effect.

SIGNED AND SEALED this  day of , 20__

In the presence of: (Seal)
PRINCIPAL

WITNESS TITLE                 

(Seal)
SURETY

WITNESS TITLE                 
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RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY

CONTRACT AGREEMENT

This Contract Agreement, executed in the Towns of Bristol and Portsmouth in the State of 
Rhode Island, this  day of 

, 20__, between the Rhode Island Turnpike and Bridge Authority, hereinafter called the 
Authority, and , hereinafter called the 
Contractor.

WITNESSETH:

That for and in consideration of payments hereinafter mentioned to be made by the 
Authority, the Contractor agrees to furnish all equipment, machinery, tools, and labor; to furnish 
and deliver all materials required to be furnished and delivered in and about the improvement, to 
assume sole responsibility for the quality of materials and workmanship, and to do and perform 
all work in the performance of Contract No. 24-03R (Rebid) Mount Hope Bridge Rubberized 
Asphalt Chip Sealing, in strict conformity with the provisions of this Contract Agreement, the 
Notice to Contractors, the Proposal, the Specifications, and the Drawings, as defined in the 
Specifications.  The said Notice to Contractors, Proposal, Specifications, and Drawings are 
hereby made a part of this Contract Agreement as fully and to the same effect as if the same had 
been set forth at length in the body hereof.

As security for the full and faithful performance of this Contract and all the incidents 
thereto, the Contractor has made and furnished a Performance Bond with 

as Surety, which is accepted by the Authority and made a part of this 
Contract.

In consideration of the foregoing premises, the Authority agrees to pay the Contractor 
such price for the work actually done as set out in the accompanying Proposal, in the manner 
provided in the said Specifications.

Contractor shall be prepared to begin work to be performed under this Contract as set 
forth in the Proposal within three (3) calendar days after receipt of Notice to Proceed.

The Authority shall have the right to repudiate this Contract, terminate the right of the 
Contractor to attempt further performance thereof, and require the surety on the bond of the 
Contractor to pay the penalty thereof, if the Contractor becomes insolvent, is adjudicated as 
bankrupt, made an assignment for the benefit of creditors, suffers a petition in bankruptcy to be 
filed against it, has a receiver appointed for it or its property, or assigns this Contract without the 
written consent of the Authority thereto being first had and obtained; or if the Authority�s Engineer 
shall certify in writing that for a period of three days or more, the Contractor has neglected or 
refused unreasonably to provide a sufficiency of properly skilled workmen or a sufficient quantity 
of material of proper quality, or that it has otherwise unreasonably delayed the performance of 
the contract. 
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No Contractor, subcontractor, nor any person on their behalf shall, in any manner, 
discriminate against or intimidate any employee hired for the performance of work under this 
Contract on account of race, creed, color, national origin, or ancestry.

There may be deducted from the amount payable to the Contractor, by the Authority, under 
this contract, a penalty of fifty dollars ($50.00) for each person for each calendar day during which 
such a person is discriminated against or intimidated in violation of the provisions of the Contract.

For a second or any subsequent violation of the provisions of this Contract relating to 
discrimination or intimidation, this Contract may be cancelled or terminated by the Authority, and 
all money due, or to become due hereunder, may be forfeited, at the option of the Authority.

The Contractor shall deliver a Performance Bond and a Payment Bond to the Authority 
each in the amount of this Contract, executed upon forms approved by the Authority, by itself and 
a surety company or companies acceptable to the Authority, and qualified to do business under 
the laws of the State of Rhode Island, insuring the faithful performance of all the terms of this 
Contract and the settlement of claims or other liabilities caused by or incident to the execution of 
said Contract as well as such other items as may be required by the laws of the State of Rhode 
Island.

Additional insurance policies provided by the Contractor in which the Authority shall be 
named as the insured, shall be deemed to be the property of the Rhode Island Turnpike and 
Bridge Authority so long as any work under the Contract remains in performance and no 
cancellation of any such policy will be permitted.  No changes in any insurance coverages in which 
the Contractor shall be named as the insured and covering the risk involved in the doing of the 
work shall in any way be altered during the progress of the work except to renew any such policy 
the term of which may expire during the performance of the work.  In the event of the expiration 
of any such policy during the performance of the work, a renewal policy shall be provided to the 
Authority at least ten (10) days in advance of such expiration.

The work shall be prosecuted from as many different points, in such part or parts and at 
such times as may be directed by the Engineer, and shall be conducted in such a manner and 
with such materials, equipment, and labor as are considered necessary by the Engineer to insure 
its completion within the time set forth in the Proposal.
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Should the prosecution of the work for any reason be discontinued by the Contractor, with 
the consent of the Engineer, the Contractor shall notify the Engineer at least twenty-four (24) 
hours before again resuming operations.

This Contract has been executed in duplicate and is binding upon the parties hereto, their 
respective heirs, executors, administrators, successors and assigns.

This Contract or any interest therein shall not be assigned by the Contractor without the 
written consent of the Authority, first had and obtained, which consent shall be effective only if 
given by a duly adopted resolution of the Authority.

IN WITNESS WHEREOF, the parties to these presents have hereunto set their names 
this  day of , 20__.

RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY

In the Presence of:

by:

(Title)

by:
(Title)

by:
(Title)
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Rhode Island Turnpike and Bridge Authority
CONFIDENTIALITY AGREEMENT

CONTRACT 24-03R (Rebid)

1. This Confidentiality Agreement shall govern the disclosure to and use by 
___________________________ (Contractor) for bidding purposes of any and all 
Protected Materials provided by the Rhode Island Turnpike and Bridge Authority (Authority) 
or their agents, for Contract 24-03R (Rebid), including the Contract Drawings and 
Specifications including any and all Contract Addenda.

2. For purposes of this Agreement the Authority may designate as protected any documents, 
in addition to the Contract Documents, including specifications, materials, disks, CD-ROMs 
and archived documents, which the Authority deems to be confidential or sensitive in 
nature and not generally available to the public.  

3. These Protected Materials provided by the Authority to the Contractor in connection with 
Contract 24-03R (Rebid) shall be disclosed only to those entities designated by the 
Contractor as explicitly authorized to view these Protected Materials on behalf of the 
Contractor.

4. The Contractor agrees to the following:

a) That any and all Authority Protected Materials and archived documents pertaining 
to the Project Work, and made available to the Contractor and its employees, 
consultants, sub consultants, contractors, subcontractors and agents, and their 
respective employees, shall be kept at all times safe, secure, and confidential.

b) The Contractor warrants that all such Authority archived documents pertaining to 
Project Work, shall be relinquished to the Authority at the completion of the project 
bidding process or will be guaranteed and certified by the Contractor as destroyed.   
The Contractor further warrants that its employees, consultants, sub consultants, 
contractors, subcontractors and agents, and their respective employees, shall not retain 
any Authority protected materials or copies of such materials after the completion of the 
bidding process.   

THIS AGREEMENT HAS BEEN DULY EXECUTED THIS ____ day of _______, 20__.

_______________________________ __________________________

Print Name and Authorized Title Representing

________________________________

Signature



NC-1

NON-COLLUSION AFFIDAVIT AND VERIFICATION

CONTRACT NO. 24-03R (Rebid)

MOUNT HOPE BRIDGE 
RUBBERIZED ASPHALT CHIP SEALING

STATE OF _________________
        

COUNTY OF________________

I,  of the City of 
 in the County of  and the State 

of  and of full age, being duly sworn according to law 
on my oath, depose and say that:
I am  of the firm (or corporation or joint venture) of 

, the Contractor for the above 
named project, and that I executed the said Contract with full authority so to do; that 
said Contractor has not, directly or indirectly, entered into any agreement, participated 
in any collusion, or otherwise taken any action beyond the free submittal of a Proposal 
in connection with the above named project; and that all statements contained in the 
Contract and in this affidavit, are true and correct, and made with full knowledge that 
the RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY relies upon the truth of 
the statements contained in this affidavit in executing the Contract for the said project.

I further warrant that I or the firm, corporation or other entity that I represent has not 
employed or retained any company or person, other than a bonafide employee working 
solely for me or said entity, to solicit or secure this Contract, and that I have not, nor 
has the entity I represent paid or agreed to pay any company or person, other than a 
bonafide employee working solely for me or the aforesaid entity I represent, any fee, 
commission, percentage, brokerage fee, gifts, or any other consideration, contingent 
upon or resulting from the award or making of any contract connected with the above 
named project.

   

(Also type or print name

of affiant under signature)

Subscribed and sworn to before me this  day of , 20__.

Notary Public

My commission expires , 20
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MINORITY/DISADVANTAGED/WOMEN-OWNED BUSINESS ENTERPRISE 
AFFIDAVIT AND VERIFICATION

CONTRACT NO. 24-03R (Rebid)

MOUNT HOPE BRIDGE
RUBBERIZED ASPHALT CHIP SEALING

STATE OF ___________________
        

COUNTY OF _________________

I,  of the City of 
 in the County of  and the State 

of  and of full age, being duly sworn according to law 
on my oath, depose and say that:

I am  of the firm (or corporation or joint venture) of 
, the Contractor for the above 

named project, and that I executed the said Contract with full authority so to do; that 
said Contractor certifies that the organization shall affirmatively seek out and consider 
Minority/Disadvantaged/Woman-Owned Business Enterprises to participate in the 
project; that said Contractor shall develop and submit for approval to the Authority, 
within ten days of the receipt of bids, a Minority/Disadvantaged/Woman-Owned 
Business Enterprise Program; that said Contractor shall affirmatively strive for a 
minimum participation goal of 15% (to be split 7.5% Minority-Owned business, 
7.5% Woman-Owned business) of the overall bid price of the above-named project  
for Minority/Disadvantaged/Woman-Owned Business Enterprises; that, should less 
than the 15% minimum participation goal and/or less than 7.5% Minority-Owned 
business and/or less than 7.5% Woman-Owned business be achieved, said 
Contractor shall document for the Rhode Island Turnpike and Bridge Authority�s sole 
review and approval, demonstrated attempts to achieve the minimum participation 
goal; and that all statements contained in the Contract and in this affidavit, are true 
and correct, and made with full knowledge that the Rhode Island Turnpike and Bridge 
Authority relies upon the truth of the statements contained in this affidavit in executing 
the Contract for the said project.

   

(Also type or print name

of affiant under signature)

Subscribed and sworn to before me this  day of , 20___.

Notary Public

My commission expires , 20
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RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY
INSPECTION AFFIDAVIT

CONTRACT NO. 24-03R (Rebid)

 MOUNT HOPE BRIDGE 
RUBBERIZED ASPHALT CHIP SEALING

STATE OF ____________________
        

COUNTY OF __________________

I,  of the City of 
 in the County of  and the State 

of  and of full age, being duly sworn according to law 
on my oath, depose and say that:

I am  of the firm (or corporation or joint 
venture) of , the Contractor for the 
above named project, and that I do hereby declare that I, or my duly authorized representative(s) 
did adequately inspect the Bridge and the bridge site on the ___________ day of 
_______________, 20__ and, I, hereby acknowledge that I have satisfied myself with regard to 
the characteristics of the site and the structure involved, and the general nature, quantity and 
extent of the work to be performed and materials furnished under this Contract.

(Also type or print name of affiant under signature)

Subscribed and sworn to before me this  day of , 20__.

Notary Public

My commission expires , 20

END OF INSPECTION AFFIDAVIT
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WAGE RATES - STATE OF RHODE ISLAND

WAGES OF LABOR: Title 37, Chapter 13, Section 6, of the General Laws of Rhode Island 1956, 
requires in part that the Contractor to whom the Contract is awarded and any subcontractor under 
the Contractor shall have ordinarily paid the prevailing rate of per diem wages and shall continue 
to pay the prevailing rate for holiday, regular, overtime, and other working conditions to all workers 
needed to execute the Contract or work.  Section 14 of said Chapter 13 also requires that Rhode 
Island citizens be given preference in employment.

The schedule of prevailing wage rates of per diem wages in the locality in which the work is to be 
performed for each craft, painter, mechanic, teamster, laborer, or type of worker needed to 
execute the Contract or work has been established on a minimum hourly basis and is on file in 
the office of the State Department of Labor.  The Contractor shall pay not less than said minimum 
hourly wage rates and not less than the general prevailing rates for holiday, overtime, and other 
working conditions.

Copies of the Wage Rates are available at the office of the State Department of Labor.  Positions 
not listed, as well as apprentice schedules and rates, will be allocated in accordance with the 
findings of the State Department of Labor.  The Contractor shall obtain the latest rates as 
ascertained by the Rhode Island Department of Labor.

The Contractor shall provide certified payroll with the first payment requisition and with additional 
payment requisitions as directed by the Engineer.   Certified payrolls will be reviewed by the 
Engineer for verification that prevailing wage requirements are met.  Any payments to the 
Contractor shall be held by the Engineer if certified payrolls are not made available or if they do 
not verify compliance with prevailing wage requirements.
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PERFORMANCE BOND

KNOW ALL PERSONS BY THESE PRESENTS: THAT 

        

of 

 hereinafter called the "Contractor", and 

 

hereinafter called the "Surety, a corporation authorized to execute surety bonds under the laws 

of the State of Rhode Island are held and firmly bounded unto the Rhode Island Turnpike and 

Bridge Authority, hereinafter called the "Authority", in the penal sum of 

 Dollars ($ ) lawful money of the United States of 

America, to the payment of which sum, well and truly to be made, Contractor and Surety herein 

firmly bind themselves and their respective heirs, executors, administrators, successors, and 

assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT,

WHEREAS, Contractor did on the  day of , 2025, enter 

into a written Contract with the Authority, being Contract No. 24-03R (Rebid) Mount Hope Bridge 

Rubberized Asphalt Chip Sealing for approximately the sum of 

 Dollars ($ )

NOW, THEREFORE, if Contractor, their or its executors, administrators, successors, shall 
in all things well and truly keep and perform the covenants, conditions, and agreements in the 
Contract and in any alterations thereof made as therein provided, on their or its part to be kept 
and performed, at the time and in the manner therein specified, and in all respects according to 
their true intent and meaning, and shall indemnify and save harmless the Authority, and all of its 
officers, agents, employees, as therein stipulated, and shall also promptly pay for all such labor 
performed or furnished and for all such materials and equipment furnished, (which as to 
equipment shall mean payment of the reasonable rental value, as determined by said Authority 
through its Engineer for its use during the period of its use), as shall be performed or furnished 
for, and used in, the carrying on of the work covered by the Contract, or shall see that they are 
promptly paid for, whether or not said labor is directly performed for or furnished to Contractor or 
is even directly performed upon the work covered by the Contract, and whether or not said 
materials are furnished to Contractor or become component parts of said work, and whether or 
not said equipment is furnished to Contractor or even directly used upon said work; and shall also 
pay for all Worker's Compensation, Public Liability, Fire Insurance, Federal and State 
Unemployment, Social Security and Compensation Taxes; then this obligation shall become and 
be null and void; otherwise it shall remain in full force and virtue.

This Bond is subject to all such rights and powers of said Authority and such other 
provisions as set forth in the Contract, Drawings, Specifications, and Proposal incorporated by 
reference in the Contract; and is subject also to all the rights of the Authority and others which are 
set forth with respect to such a bond in Chapter 12 of Title 37 of the General Laws of 1956 as 
amended; and is subject to the provisions that no extension of the time of performance of the 
Contract or delay in the completion of the work thereunder or any alteration thereof, made as 
therein provided, shall invalidate this Bond or release the liability of the Surety hereunder.
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IN WITNESS WHEREOF said Contractor and Surety have hereunto set their respective 
names this  day of , 20 .

WITNESSES:

By: 
(Title)

Surety

By 
Attorney-in-Fact
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RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY

PAYMENT BOND

KNOW ALL BY THESE PRESENTS: that we the undersigned 

                    

as PRINCIPAL, and                 

with underwriting office at                                                                             

 

to which all communication in regard to this bond should be addressed, a corporation organized 

and existing under the laws of the State of                           and duly authorized 

to do business in the State of Rhode Island, as SURETY, are hereby held and firmly bound unto 

the Rhode Island Turnpike and Bridge Authority in the penal sum of 

Dollars ($ ), (not less than one hundred 

percent of Total Contract Price bid) for the payment of which well and truly to be made, we hereby 

jointly and severally bind ourselves, our heirs, executors, administrators, successors and assigns.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT,

WHEREAS, the above named Principal did on the  day of , 

20____, enter into a written Contract with the Authority, being Contract No. 24-03R (Rebid) Mount 

Hope Bridge Rubberized Asphalt Chip Sealing for approximately the sum of 

 Dollars ($ )

NOW, THEREFORE, if said Principal shall pay all lawful claims of subcontractors, 
materialmen, laborers, persons, firms or corporations, for labor performed or materials, 
provisions, or other supplies, or fuels, oils, implements or machinery furnished, used or consumed 
in the carrying forward, performing or completing of said Contract, or any changes or modifications 
therein made as therein provided; we agreeing and assenting that this undertaking shall be for 
the benefit of any subcontractor, materialman, laborer, person, firm or corporation having a just 
claim, as well as for the Rhode Island Turnpike and Bridge Authority; and shall further indemnify 
and save harmless the Rhode Island Turnpike and Bridge Authority and ENGINEER, their 
officers, agents and servants and each and every one of them from any and all suits, actions and 
costs of any kind, character or description whatsoever which may be brought or instituted by any 
subcontractor, materialman, laborer, person, firm or corporation who (which) has performed work 
or furnished materials in or about the work required to be done pursuant to the said contract; then 
this obligation shall be void; otherwise the same shall remain in full force and effect, it being 
expressly understood and agreed that the liability of the Surety for any and all claims hereunder 
shall in no event exceed the penal amount of this obligation as herein stated.

The said Surety hereby stipulates and agrees that no modifications, omissions or additions in or 
to the terms of the said contract, or in or to the plans or specifications therefore, shall in anywise 
affect the obligations of said Surety on its bond.



PAB-2

IN WITNESS WHEREOF said Principal and Surety have hereunto set their respective 
names this  day of , 20__.

WITNESS OR ATTEST:

                                         

                                        
Secretary Principal

(also print or type name and title) (also print or type name and title)

(affix corporate seal of Principal)

WITNESS OR ATTEST:

                                           
(also print or type name and title) Surety

By 
Attorney-in-Fact

Certification to the authority of the attorney in fact 

to commit the surety company, and a true and 

correct statement of the financial condition of said 

surety company must accompany this payment 

bond.

END OF PAYMENT BOND
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RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY

CONTRACT NO. 24-03R (Rebid)

MOUNT HOPE BRIDGE 
RUBBERIZED ASPHALT CHIP SEALING

 
PROJECT SPECIFICATIONS

THE AUGUST 2024 EDITION OF THE STATE OF RHODE ISLAND STANDARD 

SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION, HEREINAFTER REFERRED 

TO AS THE "STANDARD SPECIFICATIONS", AS MODIFIED OR SUPPLEMENTED BY THE 

SPECIAL PROVISIONS SHALL GOVERN THE CONSTRUCTION OF THIS PROJECT.  THE 

STANDARD SPECIFICATIONS ARE HEREBY MADE A PART OF THIS CONTRACT AS FULLY 

AND TO THE SAME EFFECT AS IF SET FORTH AT LENGTH HEREIN.  IN CASE OF 

CONFLICT BETWEEN THE SPECIAL PROVISIONS AND THE STANDARD SPECIFICATIONS, 

THE SPECIAL PROVISIONS SHALL TAKE PRECEDENCE AND SHALL GOVERN.
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SPECIAL PROVISIONS

DIVISION I

PART 100 - GENERAL REQUIREMENTS AND COVENANTS

SECTION 101 � DEFINITIONS AND TERMS

101.01 ABBREVIATIONS

Supplement this Section as follows:

R.I.T.B.A. or RITBA � Rhode Island Turnpike and Bridge Authority.

101.03 AWARD

Delete in its entirety and replace with the following:

The written acceptance by the Authority of the successful proposal consisting of the executed 
Contract Agreement.

101.11 CONTRACT

Delete the text and substitute the following:

The agreement between the Rhode Island Turnpike and Bridge Authority and Contractor for the 

performance of the prescribed work and consisting of the following:

a. Contract Agreement: The written statement, executed by the Authority and 

Contractor; and approved by the Director of Engineering of the Rhode Island 

Turnpike and Bridge Authority, setting forth obligations of the parties for the 

performance of the work.

b. Contract Documents: All the documents and forms for this Contract contained 

herein, consisting of the Notice to Contractors, Proposal, Statement of 

Qualifications, Confidentiality Agreement, Minority/Disadvantaged/Women-

Owned Business Enterprise Affidavit and Verification, Bid Bond, Contract 

Agreement, Non- Collusion Affidavit and Verification, Inspection Affidavit, Wage 

Rates, Performance Bond, Payment Bond, Standard Specifications, Supplemental 

Specifications, Special Provisions, General and Detailed Plans, Notice of Award, 

Notice to Proceed, and any subsequently executed Contract Addenda that are 

required to complete the construction of the work in an acceptable manner, 

including authorized Contract Time Extensions.

c. One Instrument: The executed Contract Agreement and the Contract Documents 

constitute one instrument; i.e., �the Contract.�
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101.20 DEPARTMENT

Delete the text and substitute the following:

The Rhode Island Turnpike and Bridge Authority

101.22 DIVISION OF PURCHASES

Delete the text and substitute the following:

Rhode Island Turnpike and Bridge Authority

101.23 ENGINEER

Delete "Chief Engineer of the Division of Public Works" and substitute the following:

The Director of Engineering of the Rhode Island Turnpike and Bridge Authority

101.41 ENGINEER

Delete and replace with the following:

The Director of Engineering of the Rhode Island Turnpike and Bridge Authority, acting through his 
or her duly authorized representatives.  The Engineer, and his or her designees have responsible 
charge for the Project.

101.42 NOTICE OF TENTATIVE AWARD

Delete the second sentence, �This communication�� and replace with the following:

This communication instructs the successful bidder to submit within three (3) business days of the 
receipt of this Notice of Intent to Award the duly executed Contract Agreement, Bid Bond and the 
required Certificate of Insurance.

101.51 PURCHASE ORDER

Delete in its entirety without replacement.

101.64 SPECIFICATIONS

(e) Federal Wage Rates

Delete the text and substitute the following:

Prevailing Wage Rates for all trades as determined by the Rhode Island Department of Labor will 
be the applicable wage rates for all trades employed on this Project.

101.68 STATE

 Delete the text and substitute the following:
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The Rhode Island Turnpike and Bridge Authority

101.71 SUBSTANTIAL COMPLETION

Delete the text and substitute with the following:

The term �Substantial Completion� means the point at which the performance of all work on the 
Project has been completed except final cleanup, and repair of unacceptable Work, and provided 
the Engineer has determined, in their sole discretion, that:

a.  The Project is safe and convenient for use by the public, and,

b. Failure to complete the work and repairs excepted above would not result in the deterioration 
of other completed work; and, provided further, that the value of work remaining to be 
performed, repairs and cleanup, is less than 2 percent of the Total Adjusted Contract Price.

101.80 WINTER SHUTDOWN

No Winter Shutdown is anticipated for this project.   However, limitations on work may be 
addressed under specific work items in Division II of these Specifications.  It is the Contractor�s 
responsibility to address cold weather effects on work without additional cost to the RITBA.

101.84 AUTHORITY (Add this new Subsection)

The Rhode Island Turnpike and Bridge Authority acting through its authorized representatives.

101.85 CONSTRUCTION ORDER (Add this new Subsection)

This term shall include Field Orders, Change Orders and Supplementary Agreements.

END OF SECTION 101
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SECTION 102 � BIDDING REQUIREMENTS AND CONDITIONS

102.01 PREQUALIFICATION OF BIDDERS

 Delete the title and text and substitute the following:

102.01 QUALIFICATION OF BIDDERS

Each bidder shall complete and attach to their Proposal, the Statement of Qualifications forms 
setting forth information concerning company and personnel experience, status of work on hand, 
references, financial statement, and list of equipment proposed for the project.  The Bidder is 
alerted to the fact that Statements of Qualification forms are required for the Prime Contractor.  
A form for this is included in the Proposal and shall be completed by the bidder and attached to 
their Proposal.  Failure of a Bidder to submit completed form with their Proposal may be cause 
for rejection of their bid.    

The Authority shall consider the qualifications of the Prime Contractor if it is in the best interest 
of the Authority.  In such case, this may be a just cause of rejecting the Prime Contractors� bid.      

102.02 CONTENTS OF PROPOSAL FORMS

Delete title and text and substitute the following:

Upon request, the Authority will furnish the prospective Bidder with Contract Documents.  The 
Documents will state the location and description of the contemplated work to be performed, a 
set of drawings, and will have a schedule for which a Contract bid price is invited.  The Documents 
will state the time in which the work must be completed, the amount of the Proposal Guaranty, 
and the date, time and place of the opening of Proposals.  The Documents will also include any 
Special Provisions or requirements which vary from or are not contained in the Standard 
Specifications.

All papers bound with or attached to the Contract Documents are considered a part thereof and 
may be detached when the Proposal is submitted, except as otherwise required.

The Drawings, Specifications and other documents designated in the Proposal form will be 
considered a part of the Proposal whether attached or not.

Contract Documents are non-transferable.  Any prospective Bidder who has been issued 
Documents and transfers them to any other individual, firm, or corporation may be barred from 
current and/or future bidding.  The Proposal of the Bidder who has not been issued the Proposal 
form directly by the Authority or its Engineer may be rejected.

Contractors are advised of Sales and Use Tax regulations re: Contractors and Subcontractors 
"Regulation C" which may be obtained from the Rhode Island Department of Administration, 
Division of Taxation, One Capitol Hill, Providence, Rhode Island 02908-5800."

102.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND SITE OF WORK

Delete the 2nd and 3rd paragraph and add the following to this Subsection:
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The bidder further warrants, agrees, and acknowledges by submitting a bid that they:

Have taken steps reasonably necessary to ascertain the nature and location of the work;

Has investigated and satisfied itself as to the general and local conditions which can affect the 

work or its cost, including but not limited to:

a. Conditions bearing upon acquisition, transportation, disposal, handling, and storage of 

materials.

b. The availability of labor, materials, water, electric power, and roads.

c. Uncertainties of weather, tides, or similar physical conditions at the site.

d. Environmental permits, restrictions, requirements including but not limited to the 

removal and disposal of materials and compliance with local noise ordinances

e. The confirmation and condition of the ground and work area and means of access

f. The character of equipment and facilities needed preliminary to and during work 

performance;

Has satisfied itself as to the adequacy of time allowed for the completion of the contract.

Any failure of the bidder to take that action described and acknowledged in this clause shall not 

relieve the bidder from responsibility for estimating properly the difficulty, challenges, and cost 

of successfully performing the work without additional expense to the Authority.

The bidder agrees that the Authority shall not be liable to it on any claim for additional payment 

or additional time or any claim whatsoever if the claim directly or indirectly results from the 

bidder�s failure to investigate and familiarize itself sufficiently with the conditions under which 

the contract is to be performed.

The bidder shall be familiar and comply with all RITBA, Federal, State and local laws, ordinances, 

and regulations which might affect those engaged in the work.  The Authority will not consider 

any plea of misunderstanding or ignorance of such requirements.

Bid prices shall reflect what the bidder anticipates to be the cost of completing the work, including 

methods, materials, labor and equipment.  Except as the contract may provide, the bidder shall 

receive no payment for any costs that exceed those in the bid prices.

No claim shall be allowed because of any ambiguity in the contract if:

1. The bidder discovers any ambiguity, but fails to notify the Authority or

2. The bidder failed to discover an ambiguity that would be discovered by a reasonably 

prudent contractor in preparing the bid.
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Any prospective bidder desiring an explanation or interpretation of the bid documents, must 

request the explanation or interpretation in accordance with the dates and requirements included 

in the Notice to Contractors.  Oral explanations, interpretations, or instructions given by anyone 

before the award of a contract will not be binding on the Authority.  Any information given a 

prospective bidder concerning any of the bid documents will be furnished to all prospective 

bidders as an addendum if that information is deemed by the Authority to be necessary in 

submitting bids or if the Authority concludes that the lack of the information would be prejudicial 

to other prospective bidders.

Before submitting the proposal, it shall be the Bidder�s responsibility to determine that the 

complete set of Contract Documents has been received.

Existing Design Plans for the Mount Hope Bridge are on file in the Office of the Authority.  The 

above-described plans may be examined by prospective bidders at the Office of the Authority but 

may not be removed.  To examine plans contact Eric Seabury at the RITBA to schedule an 

appointment.  Reference drawings have been included with the Contract Drawings of existing 

bridge elements associated with the work on this contract.  

Prints or electronic files of necessary plans will be furnished to the successful bidder as may be 

required.  The Authority assumes no responsibility for the completeness of these plans or for the 

accuracy of dimensions that may be shown on these plans.  The Contractor shall verify dimensions 

of the existing construction as they may affect the work of this Contract. It should be noted that 

revisions and changes have been made to the bridge and any other elements included in this 

contract since the preparation of original construction drawings.  It is the Contractor�s 

responsibility to confirm current conditions versus those shown on any reference drawings made 

available to the Contractor

Each bidder will be required to adequately inspect the Mount Hope Bridge structure as needed at 

any time during the bidding period in order to fully ascertain for itself the condition of the existing 

structure and project site, possible means of access to and egress from different portions of the 

structure, and to gather other information relative to the proposed work, by making advance 

arrangements with the Authority.

Each bidder shall execute a sworn Inspection Affidavit, bound with the Contract Documents, to 

affirm that it has inspected the project site and existing bridge structure.  Failure to inspect the 

project site and submit such Affidavit, complete and executed, with the Proposal may be a just 

cause for rejecting the bid.

When Addenda, letters or other forms of notice, giving revisions and interpretations of the Plans, 

Specifications, Proposal and other Contract Documents, are mailed or otherwise sent to 

prospective bidders, acknowledgement thereof must be made by the Bidder, if an individual, by 

an officer of the company, or a partner.  Each bidder is strongly advised to immediately 

acknowledge the receipt of such revisions on the form provided with each such revision.  The 

acknowledgement shall also be made on the Proposal form as provided there for, and submitted 

with the proposal. 
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102.06 PROPOSAL GUARANTY

Delete the First paragraph and substitute the following:

The Proposal when submitted shall be accompanied by a certified check payable to the order of 

the Rhode Island Turnpike and Bridge Authority or by a Bid Bond satisfactory to the Authority 

bound with these Supplementary Specifications.  The certified check, or the Bid Bond, shall be for 

a sum of not less than five percent (5%) of the total Contract Price bid for the Project, and such 

bond shall be issued only by and originate only with an agent lawfully licensed and registered in 

the State of Rhode Island.

Add the following at the end of the Second paragraph:

The power of attorney shall set forth the authority of the attorney-in-fact who has signed the 

bond on behalf of the surety company to bind the company and shall further certify that such 

power is in full force and effect as of the date of the bond.

102.07 IRREGULAR PROPOSALS

Rename the title of paragraph �a� and delete the first sentence to insert the following

a. Reasons for Disqualification.  The Authority reserves the right to declare a proposal non-

responsive and may disqualify a bidder for any of the following irregularities:

102.08 DELIVERY OF PROPOSALS

Delete this entire Section of the Standard Specifications and substitute the following:

Sealed bids will be received by the Rhode Island Turnpike and Bridge Authority at the Office of 

the Authority, Administration Building, Newport Bridge, Route 138, Jamestown, Rhode Island 

until 10:00 A.M. prevailing time, on April 30, 2025, at which time said bids will be publicly opened 

and read aloud.

Bids shall be enclosed in a sealed envelope addressed to the Director of Engineering, Rhode Island 

Turnpike and Bridge Authority, Administration Building, Newport Bridge, One East Shore Road, 

P.O. Box 437, Jamestown, Rhode Island, with FRONT of envelope plainly marked with name and 

address of bidder and �BID FOR MOUNT HOPE BRIDGE RUBBERIZED ASPHALT CHIP SEALING � 

CONTRACT 24-03R (Rebid)�.  Two (2) copies of bid forms properly signed are required to be 

submitted.  Official bid forms are enclosed and MUST BE USED when submitting the proposal.  

Enclosed in the sealed envelope with the Proposal shall be submitted the following:

(a) The proposal Guaranty, as described in Section 102.06;

(b) The proposal bid sheets

(c) The Statement of Qualifications on the attached forms;
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(d) A Manpower and Equipment Statement on a form furnished by the Contractor 

enumerating the plant and equipment that is owned or definitely controlled by the Bidder 

and available for the Project;

(e) Minority/Disadvantaged/Women-Owned Business Enterprise Affidavit and Verification

(f) A Non-Collusion Affidavit and a warranty concerning solicitation of the Contract by others, 

both on the same form;

(g) A completed Inspection Affidavit on the attached form;

(h) Financial statements of the firm bidding for the job, of last two years;

By submitting a Proposal, the bidder covenants and agrees that it has satisfied itself from its own 

investigation of the conditions to be met, that it fully understands its obligations and that it will 

not make any claim for, or have right to cancellation or relief, without penalty of the Contract, 

because of any misunderstanding or lack of information.

102.09 WITHDRAWAL OR REVISION OF PROPOSALS

Delete the last sentence of the last paragraph [�Such revisions will be�purchasing.ri.gov] and 

substitute the following:

Such revisions will be made by addendum e-mailed to the address provided by the Contractor, 

duly numbered and dated, and/or Notices.  Bidders are required to provide notice of receipt by 

return e-mail.  Revisions must also be acknowledged on the Proposal Forms.  Failure to 

acknowledge receipt of addendum on Proposal may be just cause for rejecting the bid.

102.14 NON-COLLUSIVE BIDDING CERTIFICATION

Delete subparagraph a. Non-Collusive Bidding Certification and substitute the following:

a. The Affidavit.  Every proposal submitted to the Authority must contain the Non-Collusion 

Affidavit and Verification duly subscribed to and affirmed by the bidder as true under the 

penalties of law.  The Non-Collusion Affidavit and Verification must be on the prescribed form 

attached with the other Proposal Documents.

Delete subparagraph b. and substitute the following:

b. The Minority/Disadvantaged/Woman-Owned Business Enterprise Affidavit.  Every proposal 

to the Authority shall contain the Minority/Disadvantaged/Woman-Owned Business 

Enterprise Affidavit duly subscribed to and affirmed by the bidder as true under the penalties 

of law.  The Minority/Disadvantaged/Woman-Owned Business Enterprise Affidavit must be 

on the prescribed form attached with the other Proposal Documents.
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By submission of a Proposal, each bidder and each person signing a Proposal that includes the 

Minority/Disadvantaged/Woman-Owned Business Enterprise Affidavit certifies that the 

organization shall affirmatively seek out and consider Minority/Disadvantaged/Woman-

Owned Business Enterprises to participate in the contract, and develop and submit for 

approval to the Authority, within ten days of the receipt of bids, a 

Minority/Disadvantaged/Woman-Owned Business Enterprise Program in accordance with 

the provisions of the Minority/Disadvantaged/Woman-Owned Business Enterprise Affidavit.

The percentage goal for this Contract is 15% (7.5% MBE + 7.5% WBE) of the overall bid price.  

102.15 NON-MANDATORY PRE-BID CONFERENCE (Add this new Subsection)

The Rhode Island Turnpike and Bridge Authority will hold a non-mandatory pre-bid conference 

concerning this contract, titled, Contract 24-03R (Rebid) Mount Hope Bridge Rubberized Asphalt Chip 

Sealing.  The conference will be held via Teams format at 10:00 AM on April 8, 2025.  All bidders are 

encouraged to have a representative in attendance via Teams � please email the email addresses of 

Teams attendees to procurement@ritba.org to receive a meeting link.  

  
END OF SECTION 102
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SECTION 103 � AWARD AND EXECUTION OF CONTRACT

103.02 POST-QUALIFICATION REQUIREMENTS OF AWARD OF CONTRACT

Delete subparagraph a. without replacement.

103.05 CONTRACT BOND

Delete the subsection in its entirety and substitute by the following:

The successful bidder shall provide an executed performance bond and payment bond within 

three (3) business days of the date of Notice of Intent to Award, for a sum not less than the full 

Contract amount.  These bonds shall:

1. Be on Authority furnished form, as attached in these specifications.

2. Be signed by surety (or sureties) that is (are) listed in the current U.S. Treasury circular 

570 and authorized to do business in the State of Rhode Island and accompanied by a 

certification as to authorization of the attorney-in-fact to commit the surety company (or 

companies) and a true and correct statement of the financial condition of the said surety 

company (or companies).

3. Be conditioned upon the faithful performance of the contract by the Contractor within 

the prescribed time.

4. Guarantee that the surety shall indemnify, defend, and protect the Authority, its 

representatives, agents and Engineer against any claim of direct or indirect loss resulting 

from the failure:

a. Of the Contractor (or any of the employees, subcontractors, or agents of the 

Contractor) to faithfully perform the contract, or

b Of the Contractor (or the subcontractors or agents of the Contractor) to pay all 

laborers, mechanics, subcontractors, agents, material man, or provisions for 

carrying out the work.

The Authority may require sureties or surety companies on the contract bond to appear and 

qualify themselves.  Whenever the Authority deems the surety or sureties to be inadequate, it 

may, upon written demand, require the Contractor to furnish additional surety to cover any 

remaining work.  Until the added surety is furnished, payments on the contract will stop.

In the event of insolvency of the surety, the Contractor shall forthwith furnish and maintain, as 

above provided, other surety satisfactory to the Authority.
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All alterations, extensions of time, extra and additional work, and other changes authorized by 

the Contract Documents may be made without securing the consent of the surety or sureties of 

the bonds.

Payment will be made under:

Pay Item Description Pay Unit

1 Performance Bond Lump Sum

2 Payment Bond Lump Sum

Payment for the bonds will be made at the lump sum prices bid or the actual cost, whichever is 

lower, and will be made only upon delivery of a receipted bill or bills.

103.06 EXECUTION AND APPROVAL OF THE CONTRACT

Delete this subsection in its entirety and substitute the following:

The Contract shall be executed by the successful bidder, hereinafter referred to as the Contractor, 

and submitted along with the required Certificate of Insurance, and Payment and Performance 

Bonds in the form satisfactory to the Authority within three (3) business days of the Notice of 

Intent to Award.

Receipt by the Contractor of the fully executed Contract Agreement will constitute the Award of 

the Contract.

103.07 FAILURE TO EXECUTE CONTRACT

a. Failure of RITBA to Execute Contract

Modify the first sentence as follows:

�not executed within forty-five (45) calendar days following execution�.

b. Failure of the Bidder to Execute Contract

Modify the first sentence (line 3) as follows:

�other stipulations within three (3) business days of the Notice of Intent to Award shall 

be considered revocation of�

END OF SECTION 103
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SECTION 104 � SCOPE OF WORK

104.01 INTENT OF CONTRACT

Add the following to this subsection:

Omissions from the Contract of details of work which are necessary to carry out the intent of the 
contract, or which are customarily performed, shall not relieve the Contractor from performing 
the omitted work, but they shall be performed as if fully and correctly set forth and described in 
the contract.  The Contract bid prices (Unit and/or Lump Sum) shall be full payment for all work 
and materials required to complete the work.

The Contractor shall include all costs of doing the work within the bid prices (Unit and/or Lump 
Sum).  If the contract plans, contract provisions, addenda, or any other part of the contract 
requires work that has no Unit and/or Lump Sum price in the proposal form, the cost of such work 
shall be incidental and included within the bid prices (Unit and/or Lump Sum) in the contract.

Scope and Sequencing of the Work to be Performed

This Contract consists of work to be performed on the Mount Hope Bridge. In general, the work 
to be performed includes micro-milling the existing deck, performing bridge deck concrete overlay 
repair work, and installing new rubberized asphalt chip seal and pavement markings -- on the 
northbound and southbound lanes of the bridge deck, from abutment to abutment, as outlined 
in the Contract Drawings and the Contract Specifications.

The work to be performed includes the following, and shall be performed in accordance with the 
sequencing and timeframes indicated on the contract plans:

1. Surveying and recording the details (type, dimensions, and layout) of the existing 
pavement markings on the bridge, within the work limits, prior to performing any deck 
work, for review and approval of the Engineer.  This information will be used to determine 
the temporary and final pavement markings on the bridge.  

2. Micro-milling the existing bridge deck�s rubberized asphalt chip sealing areas and 
concrete patch repair areas.

3. Immediately following the completion of micro-milling operations, performing bridge 
deck concrete overlay repair work.

4. As soon weather permits, installing a new rubberized asphalt chip sealing surface.

5. Within 48 hours of completion of chip seal installation operations across both northbound 
and southbound lanes of the bridge, conducting post-pavement sweeping of the new chip 
seal deck surface, and installing temporary pavement markings.  

6. After 30 days, conducting post-pavement sweeping of the northbound/southbound new 
chip seal deck surfaces, and installing final deck pavement markings.

104.02 CONTRACT REVISIONS

Add the following to this subsection:
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e. All changes will be included in a Change Order that specifies, in addition to the work to 
be done, an adjustment of Contract Time, if any, and the basis of compensation for such 
work.

Upon receipt of a Change Order, the Contractor shall proceed with the ordered work.  
Where the changes involved require a Change Order, and a Change Order has not yet 
been issued, the Engineer may direct, by Field order, that the Contractor proceed with 
the desired work and the Contractor shall comply.  In such cases, the Engineer will, as 
soon as practicable, issue a Change Order for such work.

f. No claim for additional compensation shall be made because of any such alteration, 
deviation, addition to or omission from the Work required by the Contract, by reason of 
any variation between the approximate quantities in the Proposal and the quantities of 
Work as done, by reason of Extra Work, by reason of elimination of Pay Items, or by 
reason of changes in the character of Work except as allowed in this Section 104.

No claim for additional compensation or extension of Contract Time within the scope of 
this Section 104 will be allowed if asserted after Acceptance.
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104.05 EXTRA WORK

Delete the subsection in its entirety and substitute the following:

a. The Authority reserves the right to require Extra Work as needed for the satisfactory 
completion of the Project.  Such work will be designated as Extra Work when it is determined 
by the Engineer that such work is not covered in any of the various items for which there is a 
bid price or by combination of such items.  In the event portions of such work are determined 
by the Engineer to be covered by some of the various items for which there is a bid price or 
combinations of such items, the remaining portion of such work will be designated as Extra 
Work.

The Contractor shall do such Extra Work and furnish labor, material and equipment therefore 
upon receipt of a Change Order, Field Order, or Supplementary Agreement and in the absence 
of such it shall not perform, and not be entitled to payment for, such Extra Work.

Payment for Extra Work required pursuant to the provisions in this subsection will be made 
as provided in Subsection 109.04 or as agreed to in a Supplementary Agreement.

If the Contractor and the Engineer cannot agree on a Supplementary Agreement for Extra 
Work, and the Engineer, in their sole discretion, deems it inadvisable to have such work 
completed on a Force Account basis as provided in Subsection 109.04, the Authority may elect 
to have such work completed by others.  Under these circumstances, the Contractor shall not 
interfere therewith nor have any claim for additional compensation as the result of such 
election.

104.07 SIGNIFICANT CHANGES IN THE CHARACTER OF THE WORK

a. Circumstances for Significant Change

Delete the text of the second paragraph �When a major item of work�..� and replace with the 
following:

In most cases, as determined by the Authority, when a major item of work, as defined elsewhere 
in the Contract, is increased in excess of 200%, or decreased below 50%, of the original Contract 
quantity.  Any allowance for an increase in quantity shall apply only to that portion in excess of 
200% of the original Contract item quantity, or in the case of a decrease below 50%, to the actual 
amount of work performed.
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104.08 MAINTENANCE OF TRAFFIC: 

Add the following:
The work shall be performed under single lane closures as outlined below and in the 
Contract Drawings:

The Contractor shall conduct their work in such a manner as not to interfere, under any 
conditions or circumstances, with navigation by vessels under the bridges.

It is the Contractor�s responsibility to maintain the safety of the work site and the 
components of any lane closure at all times. The Contractor must provide oversight of the 
work site at all times and be able to respond immediately to any damage to the lane 
closure components caused by the elements or by a vehicle, while providing temporary 
safety measures until such time that the Engineer approves the condition of the lane 
closure.

Suggested Single Lane Closure Plans are included in the Contract Drawings.  However, this 
does not relieve the Contractor of his responsibility to provide traffic lane closures that 
conform and comply with RIDOT Standard Specifications, MUTCD, the Contract Drawings 
and Specifications, and State and Local laws.

• Single lane closure operations including setup shall occur during the timeframes 
indicated in the Contract Drawings.

• Two-lane restoration operations shall occur during the timeframes indicated in 
the Contract Drawings.

• Removal of cones, signs, truck mounted attenuators, etc. from the bridge shall 
occur during the timeframes indicated in the Contract Drawings.

The Contractor must submit a schedule of lane closures to the Engineer with the initial 
project schedule for approval by the Engineer and the Authority. The Contractor may 
request consideration by the RITBA for extended night lane closures to be approved at 
the sole discretion of the RITBA and without any additional cost to the RITBA or 
compensation to the Contractor.

Lane closures shall be scheduled by the Contractor with the Engineer on a weekly basis. 
The weekly schedules including the location, length and number of closures are subject 
to approval by the Engineer and the Authority and are strictly restricted to between the 
hours noted above. No set-up work on the roadway will be allowed before the start times 
noted above and all pick up work on the roadway must be complete by the end times 
noted above. The Contractor will not be permitted to leave lane closures up overnight 
beyond the allowable timeframes indicated in the Contract Drawings or at any time that 
the area is not attended by Contractor personnel equipped to maintain the work site and 
the maintenance and protection of traffic.  

The Contractor may not store any equipment or materials on the roadways, shoulders, or 
safety walks without the benefit of an adjacent lane closure and under no circumstances 
may equipment or materials be stored on the roadways, shoulders, or safety walks 
outside of the allowable lane closure timeframes indiciated on the Contract Drawings.

The Contractor shall install adequate warning lights, guide barriers, and signage in 
accordance with the Contract Drawings, applicable provisions of Sections 922 through 
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928 and Section 937 of RI Standard Specifications, MUTCD standards, and all State and 
Local laws and regulations. 

The Contractor shall provide the following additional elements in all lane closures: 

1. Truck Mounted Attenuator with arrowboard

2. At least two Flagpersons for lane closures  

These above requirements shall be identified on the Maintenance of Traffic Plans 
submitted by the Contractor to the Engineer for approval. These items are required 
regardless of whether these items are called out on the Contract Drawings, recommended 
by the Contractor�s Engineer, or required by any applicable standard or guideline.

Care shall be exercised at all times to protect the traveling public. The Contractor shall 
take all necessary precautions, as approved by the Engineer, to accomplish such 
protection. Contractor shall not dump any object from the bridge.

Contractor shall obey all town, city, state, and federal laws and regulations during the 
conduct of the work.

It is the Contractor�s responsibility to ensure and to maintain the safety of all workers 
(including the Contractor�s workers, workers performing other contract or maintenance 
work, and the RITBA maintenance staff), and the public, below or adjacent to their work 
area on the bridge and its approaches. The Contractor�s safety measures shall include the 
necessary means to catch and retain any falling debris, materials and/or equipment. See 
Subsection 107.08: Public Convenience and Safety.

Wherever possible, the Contractor shall provide for the prosecution of work items that 
require lane closures concurrently to reduce the number of total lane closures. 

Any daily lane closure that effects traffic in spans 1 through 7 must include a police detail 
to monitor traffic at the south intersection.    

In addition to submitting weekly schedules for approval by the Engineer and Authority, 
the Contractor shall coordinate daily lane closures on a daily basis with the Resident 
Engineer. The Contractor is alerted that other repair contracts and/or maintenance work 
by the RITBA may be under construction concurrently with this Contract. Lane closures 
requested for this Contract 24-03R (Rebid) work must be coordinated with the lane 
closures for all other work. The Contractor shall submit a construction schedule to the 
Engineer in order to allow coordination with any other work that will be performed under 
lane closures. For any lane closures not previously scheduled and coordinated by the 
Contractor for Contract 24-03R (Rebid) work, or for any revision to the scheduled lane 
closures, other previously scheduled contract or maintenance work will take priority over 
this Contract as determined by the Engineer. 

Holiday and Special Event Lane Closure Embargos:

The following holidays shall be reflected in the baseline schedule:

• Columbus Day� No Saturday, Sunday, or Monday day or night work. 

• Thanksgiving Day - No Wednesday night or Thursday day or night work and no 

work that impacts traffic shall be performed by the Contractor on Wednesday 

through Sunday of Thanksgiving week in any calendar year. Impacting traffic is 

defined as construction operations that reduce the number of travel lanes.  
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• Independence Day, Veterans Day, Christmas Day no day or night work and no 

work previous night. 

• Easter Sunday � No Friday, Saturday or Sunday (day or night) work. 

• Memorial Day, Labor Day � No Friday, Saturday, Sunday, or Monday (day or 

night) work. 

All Friday daytime lane closures must end by 1 PM unless authorized by the Resident or 

Engineer on a case-by-case basis.

Submittals
The Contract drawings show a suggested scheme for maintenance of traffic, however, the 
responsibility remains with the Contractor to conform and comply with all RIDOT 
specifications, MUTCD, and state and local laws. The Contractor must submit for approval 
by the Engineer their proposed Maintenance of Traffic Plan for all daily lane closures to 
be implemented. The Maintenance of Traffic drawings shall include but not be limited to 
information regarding the location, days and hours of lane closures, the signage, warning 
lights, and guide barriers to be used. The drawings shall be prepared by and stamped by 
a Professional Traffic Engineer licensed and registered in the State of Rhode Island. The 
Maintenance of Traffic Plan and the hours and locations of the lane closures are subject 
to the approval of the Engineer and the Authority. The Contractor shall obtain prior 
approval from the Authority for weekend or night work.

Mount Hope Bridge Daily Lane Closures Special Requirements

The Contractor is advised that Roger Williams University in Bristol, RI will be on summer 

recess from approximately Mid - May to approximately Mid - August.

Furthermore, the Authority reserves the right to designate up to four (4) days of each 

construction season as non-working days to allow students to move onto campus and for 

commencement proceedings unimpeded by lane closures associated with the ongoing 

construction work.  The Authority shall provide two (2) weeks� notice of specific dates for 

each construction season.  These four (4) days shall be clearly accounted for in the 

Construction Schedule and no claims for delays will be considered as a result of these 

non-working days.  

Absolutely no lane closures will be allowed during the following Roger Williams Events: 

• Law School Commencement 

• Undergraduate Commencement 

• Friday, through to Monday for Residence Halls Opening in August

Mount Hope Bridge Method of Measurement and Basis of Payment for Maintenance 
and Protection of Traffic 
The cost of maintenance of traffic for Defined Work Pay Items will not be paid for under 
any specific item, but the cost thereof including all labor, tools, material, equipment, 
maintenance of traffic, and all other incidentals required to complete the work shall be 
deemed included in the Contract bid prices in the Proposal.  
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104.13 CONSTRUCTION OVER OR ADJACENT TO NAVIGABLE WATERWAY

Add the following paragraph:

The Contractor�s operation shall in no way hinder the safe navigation of the waterway.  See 
additional US Coast Guard requirements in Section 107.19.    

104.16 PROCEDURE AND PROTEST BY THE CONTRACTOR (Add this new Subsection)

If in disagreement with anything required in a change order, another written order, or an oral 
order from the Engineer, including any direction, instruction, interpretation, or determination by 
the Engineer, the Contractor shall:

1. Immediately give a signed written notice of protest to the Engineer or the Engineer�s field 
inspectors before doing the work.

2. Supplement the written protest within fifteen (15) calendar days with a written statement 
providing the following:

a. The date of the protested order,
b. The nature and circumstances which caused the protest,
c. The contract provisions that support the protest,
d. The estimated dollar cost, if any, of the protested work and how that estimate 

was determined, and
e. An analysis of the progress schedule showing the schedule change or disruption 

if the Contractor is asserting a schedule change or disruption; and

3. If the protest is continuing, the information required above shall be supplemented as 
requested by the Engineer.  In addition, the Contractor shall provide the Engineer, before 
final payment, a written statement of the actual adjustment requested.

Throughout any protested work, the Contractor shall keep complete records of extra 
costs and time incurred.  The Contractor shall permit the Engineer access to these and 
any other records needed for evaluating the protest.

The Engineer will evaluate all protests provided the procedures in this section are 
followed.  If the Engineer determines that a protest is valid, the Engineer will recommend 
to the Authority payment for work or time by an equitable adjustment.  Extensions of 
time will be evaluated in accordance with Section 108.07, Determination and Extension 
of Contract Time.  The Authority will exercise its option to accept or overrule the 
Engineer�s recommendation.  The decision of the Authority shall prevail.  No adjustment 
will be made for an invalid protest.

In spite of any protest, the Contractor shall proceed promptly with the work as the 
Engineer orders.

The Contractor accepts all requirements of a change order by:  (1) endorsing it, (2) writing 
a separate acceptance, or (3) not protesting in the way this section provides.  A change 
order that is not protested as provided in this section shall be full payment and final 
settlement of all claims for contract time and for direct, indirect and consequential costs, 
including costs of delays, related to any work either covered or affected by the change.
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By not protesting as this section provides, the Contractor also waives any additional 
entitlement and accepts from the Engineer any written or oral order (including directives, 
instructions, interpretations, and determinations).

By failing to follow the procedures of this section and Section 109.04, the Contractor 
completely waives any claims for protected work.

END OF SECTION 104
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SECTION 105 � CONTROL OF WORK

105.01 AUTHORITY OF THE ENGINEER

Add the following

Any approval by the Engineer of any materials, workmanship, plant, equipment, drawings, 
program, methods of procedure, or of any other act or thing done or furnished, in or in connection 
with the performance of the work, shall be construed merely to mean that at the time the 
Engineer knows of no good reason for objecting thereto; and no such approval shall release 
Contractor from its responsibility for the accurate and complete performance of the work in 
accordance with the Drawings and Specifications or from any duty, obligation, or liability imposed 
upon it by the provisions of the Contract.

The Engineer�s decisions will be final on the questions regarding measurement of unit price work, 
payments under the contract including equitable adjustment, acceptance of working drawings 
and determination as to the existence of changed or differing site conditions.

105.02 PLANS AND SHOP DRAWINGS

Delete the first sentence of the third paragraph �All shop drawings will be �� and replace with 
the following:

Shop drawings for structures shall be furnished by the Contractor in an expedited manner to meet 
the schedule requirements for the installation of the temporary shoring and removal and 
replacement of bearings.  

Delete the first sentence of the fifth paragraph �Within forty-five (45) calendar days�� and 
replace with the following:

Within three (3) calendar days of submission to the Engineer, all shop drawings shall be reviewed 
by the Engineer and returned to the Contractor for appropriate action.

105.03 CONFORMITY WITH PLANS AND SPECIFICATIONS

Add the following to this subsection:

Although measurement, sampling and testing may be considered evidence of conformity, the 
Engineer will determine whether the Work deviates from the Contract Documents.

Neither the observations of the Engineer in their inspection of the Work nor inspections, tests or 
approvals by persons other than the Contractor relieves the Contractor from its obligations to 
perform the Work in accordance with the Contract Documents.

105.05 COOPERATION BY CONTRACTOR

Revise subparagraph a. Causes for Removal as follows:

The Engineer may remove the Superintendent or any other key Contractor staff positions included 
in the Proposal Qualifications Questionnaire at any time if the performance is unsatisfactory or 
the staff member is uncooperative in their relationship with the Engineer.
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Add the following to this subsection:

The Contractor shall provide the staff indicated in the Proposal Qualification Questionnaires.  If 
staff identified in the Proposal is no longer in the employ of the Contractor during the 
performance of work under this Contract, then the Contractor shall submit for approval by the 
Engineer the qualifications of a replacement.  

105.06 COOPERATION WITH UTILITIES

Delete the first paragraph and substitute the following:

Within the site of the Project there may be public utility structures, and notwithstanding any other 
clause or clauses of this Contract, the Contractor shall not proceed with their Work until it has 
made diligent inquiry at the offices of the Engineer, the utility companies and municipal 
authorities or other owners to determine their exact location.  The Contractor shall notify, in 
writing, the utility companies and municipalities or other owners involved of the nature and scope 
of the Project and of the Contractor�s operations that may affect their facilities or property.  Two 
copies of such notices shall be sent to the Engineer. 

Add the following to this subsection:

All costs for protection and preservation of utilities and cooperation and coordination with their 
owners shall be included in the prices bid for the various Pay Items scheduled in the Proposal.

105.07 COOPERATION BETWEEN CONTRACTORS

Add the following to this subsection:

The Contractor shall coordinate all work on a daily basis with the Resident Engineer.  The 
Contractor is alerted that other repair contracts and/or maintenance work by the RITBA may be 
under construction concurrently with this contract.  For Lane Closure coordination between 
Contractor and other work on the bridge see Subsection 104.08.  

The Contractor shall submit a construction schedule to the Engineer in order to allow coordination 
with other work.  

It is also the Contractor�s responsibility to ensure and maintain the safety of any workers 
(including the Contractor�s workers, workers performing other contract or maintenance work, and 
the RITBA maintenance staff), or the public, below or adjacent to the Contractor�s work area on 
the bridge including providing means to catch any falling debris or other material.  See Subsection 
107.08 Public Convenience and Safety.

105.08 CONSTRUCTION STAKES, LINES AND GRADES

Add the following to this subsection:

The Contractor shall field verify all the dimensions and data provided by the Engineer.  Elevations 
in the Contract Drawings, if any, are for reference purposes only and are from the original design 
drawings.  No stakes or marks, other than the existing ones shall be provided by the Engineer.  
Full compensation for the work shall be considered as included in the payment for the pay items 
to which the work relates, and no additional compensation will be allowed.
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105.11 REMOVAL OF UNACCEPTABLE AND UNAUTHORIZED WORK

Add the following to this subsection:

If the Contractor does not remedy, remove and replace unacceptable Work that has been paid 
for in part of in full under a previous progress payment, the Engineer may, at their sole discretion, 
delete an amount equal to that which was previously paid from a subsequent progress payment 
until such time that the unacceptable Work is remedied, removed and replaced.

END OF SECTION 105

SECTION 106 � CONTROL OF MATERIAL

106.03 SAMPLES, TESTS, CITED SPECIFICATIONS

Add the following:

Contractor shall submit a material certification for all materials delivered to the site.  The 
certification shall indicate conformance with the manufacturer's specification for quality 
requirements.

END SECTION 106
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SECTION 107 � LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

107.01 LAW TO BE OBSERVED

Modify the first line of the first paragraph as follows:

�of Federal and State of Rhode Island laws, local laws,�

Modify the fourth line of the first paragraph as follows:

The Contractor at all times shall observe and comply with all such laws, ordinances�

Modify the sixth line of the first paragraph as follows:

�the State, R.I.T.B.A., Engineer and their representatives against�

In the second paragraph, read the word �State� as State of Rhode Island.

Add the following to this subsection:

The Authority hereby reserves the right to elect to settle all claims, disputes and other matters in 

question between the Authority and the Contractor arising out of, or relating to the Contract 

Documents, or the breach thereof, by either litigation or arbitration at its sole option.

Litigation, if any, brought against the Authority, the members thereof and their successors, all 

officers, agents and servants of the Authority and the Engineer, WSP USA, Inc. and their agents, 

shall only be instituted in a court within the State of Rhode Island.
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107.08 PUBLIC CONVENIENCE AND SAFETY

Add the following to this subsection:

Caution shall be exercised at all times for the protection of persons and property.  The safety 

provisions of applicable laws, OSHA regulations, building and construction codes, and the rules 

and regulations of the Rhode Island Department of Labor shall be observed.

The Contractor shall provide at the site such equipment and medical facilities as are necessary to 

supply first aid service to any person who may be injured in the progress of the work.

If death, serious injuries or serious damages are caused, the Contractor shall report the accident 

immediately to the Engineer and to the Director of Engineering of the Authority at the main office 

of the Rhode Island Turnpike and Bridge Authority.  In addition, the Contractor must promptly 

report in writing to the Engineer and the Authority, all accidents whatsoever arising out of or in 

conjunction with the performance of the work, whether on or adjacent to the site, which cause 

death, personal injury or property damage, giving full details and statements of witnesses.

If any claim is made by any third person against the Contractor or any Subcontractor on account 

of any accident, the Contractor shall promptly report the fact in writing to the Engineer, giving full 

details of the claim.

It is the Contractor�s responsibility to ensure and maintain the safety of all workers (including the 
Contractor�s workers, workers performing other contract or maintenance work, and the RITBA 
maintenance staff), and the public- below or adjacent to the Contractor�s work areas on the 
bridges and roadways.  

The Contractor�s safety measures shall include the necessary means to catch and retain any falling 
debris, materials and/or equipment. Additionally, the Contractor�s safety measures shall include 
the necessary means to protect adjacent traffic, property, pedestrians from flying debris during 
demolition work and damage from uncontrolled applications of repair materials, chemicals, and 
blast media.  Any event of debris, material or equipment falling from the Contractor�s work areas 
or flying debris not being contained within the work area will result in the Engineer issuing an 
immediate stop work order to the Contractor.  This stop work order will remain in effect until the 
Authority, in their sole opinion, finds the Contractor to have corrected any unsafe conditions.  Any 
costs associated with delays or otherwise associated with such a stop work order shall be borne 
solely by the Contractor without any cost to the Authority.  

The Engineer has the authority to issue an immediate stop work order to the Contractor if, in the 
sole opinion of the Authority, any work area is deemed to be unsafe or any work is being 
performed in an unsafe manner, or if the Contractor�s work or work site in any way is a hazard to 
workers or the public.  Any costs associated with delays or otherwise associated with such a stop 
work order shall be borne solely by the Contractor without any cost to the Authority.
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107.13 RESPONSIBILITY FOR DAMAGE CLAIMS

Delete the text and substitute the following:

(a) Indemnification
Contractor and the Surety shall indemnify and save harmless the Rhode Island Turnpike and 
Bridge Authority, its members and their successors, and all of its officers, agents, and employees, 
and the Consultant,  WSP USA, and its agents, from all suits, actions, or claims of any character, 
name, and description brought for or on account of any injuries or damages received or sustained 
by any person, persons, or property on account of the operations under this Contract of the said 
Contractor or its subcontractors, whether or not the same be due to the use of defective 
materials, defective workmanship, neglect in safeguarding the work, or by or on account of any 
act, omissions, neglect, or misconduct of the said Contractor or its subcontractors, or otherwise, 
or by or on account of any claims or amount recovered for any infringement of patent, trademark, 
or copyright, or from any claims or amounts arising or recovered under the Worker's 
Compensation Law or any other law, by-law, ordinance, order, or decree, and so much of the 
money due the said Contractor under any by virtue of this Contract as shall be considered 
necessary by the Authority shall be retained for the use of the Authority, or in the case no money 
is due, the Contractor�s surety shall be held until such suit or suits, action or actions, or claim or 
claims for injury or damages, as aforesaid, shall have been settled and suitable evidence to that 
effect furnished to the Authority.

Any extension of time granted Contractor in which to complete the Contract shall not relieve the 
Contractor or its surety from this responsibility.

(b)  Accidents
(1) Contractor shall provide at the site such equipment and medical facilities as are 

necessary to supply first aid service to any person who may be injured in the 
progress of the work.

Contractor shall promptly report in writing to the Authority all accidents 
whatsoever arising out of or in connection with the performance of the work, 
whether on or adjacent to the site, which cause death, personal injury, or 
property damage, giving full details and statements of witnesses.  In addition, if 
death or serious injuries or serious damages are caused, the accident shall be 
reported immediately by telephone to the Authority.

(2) If any claim is made by a third person against Contractor or any subcontractor on 
account of accident, Contractor shall promptly report the fact in writing to the 
Authority, giving full details of the claim.

(c)  Insurance

(1) Contractor shall not perform any work under this Contract until they have 
provided insurance of such character and in such amounts as will provide 
adequate protection for all officers, agents, and employees of the Rhode Island 
Turnpike and Bridge Authority, and of the consulting firm of WSP USA, and others 
lawfully on the property of the Authority, and for Contractor against all claims, 
liabilities, damages, and accidents, that may arise both out of and during work 
under this Contract, whether such work be by Contractor itself, or by any 
subcontractor, or by anyone directly or indirectly employed by either of them, or 
under the supervision of either of them.
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(2) Contractor shall procure such insurance from companies authorized to do 
business in the State of Rhode Island; and such insurance shall only be issued by 
and originate with an agent lawfully licensed and registered in the State of Rhode 
Island.  Except as provided otherwise herein, Contractor shall maintain such 
insurance in force and effect during the life of this Contract.  Neither approval by 
the Authority nor a failure to disapprove insurance furnished by Contractor shall 
relieve Contractor of full responsibility for all claims, liabilities, damages, and 
accidents as set forth herein.

(3) The minimum amounts and kinds of insurance coverage to be carried by 
Contractor shall be as follows:
a. Worker's Compensation Insurance, with any necessary endorsement to 

include Longshoreman�s and Harbor Workers� coverage and Admiralty 
coverage, shall be in accordance with the laws of the State of Rhode Island 
and applicable Federal statutes and shall be sufficient to secure the benefits 
of the Rhode Island Workmen's Compensation Law and the Federal 
Longshoreman�s and Harbor Workers� Compensation Act and Admiralty Law 
for all employees of Contractor, and of all subcontractors unless the 
subcontractors carry their own workers' compensation insurance.  The 
Federal Longshoreman�s and Harbor Workers� coverage and Admiralty 
coverage shall include an endorsement to cover Employer�s Liability in the 
limits of $1,000,000.

b. Contractor's Commercial or Comprehensive General Liability Insurance, 
covering liability for loss resulting from injury to persons or damage to 
property arising out of or caused by the operations, acts, or omissions of 
Contractor or those of its agents or employees in prosecuting the work, with 
specific coverage, by endorsement or otherwise, as applicable for other 
special risks, contractual liability for any liability assumed by Contractor under 
the Contract, Contractor's Protective Liability covering operations, acts, or 
omissions of subcontractors in prosecuting the work, and Completed 
Operations coverage, with liability limits as follows:

1) Bodily Injury: One person in any one occurrence - $5,000,000.

2) Property Damage: Each occurrence - $2,000,000.
Aggregate - $5,000,000.

The certificate for Contractual Liability Insurance shall indicate the acceptance by 
the insurance carrier of the indemnification clause set forth in Paragraph (a) of 
this Subsection.

c.   Automobile and Truck Insurance, covering vehicles owned and/or operated 
by Contractor, and vehicles operated for Contractor, including those of 
employees when so operated.

1) Bodily Injury: One person in any one occurrence - $5,000,000.           
Two or more persons in any one occurrence - $10,000,000.

2) Property Damage: Each occurrence - $2,000,000.
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The insurance requirements of Paragraphs (b) and (c) of this Subsection may be 
satisfied by a combination primary and excess umbrella liability insurance, 
provided the total required coverage limits are in effect.

d. Subcontractor's Insurance. If any part of the work is sublet, insurance shall be 
provided by or on behalf of the subcontractor(s) to cover that part of the work 
each has contracted to perform and shall be maintained during the life of each 
subcontract for Worker's Compensation with any necessary endorsements, 
Public Liability and Property Damage including coverage, as applicable, for 
marine risks, and other special risks, and Automobile and Truck Insurance.  The 
minimum amounts of coverage for the above types of insurance shall be the 
same as are specified in Paragraphs (a), (b), and (c) above, except that if the 
Authority is of the opinion that said minimum amounts of coverage appear 
excessive because of the extent and nature of the work to be performed by 
the subcontractor, insurance coverage of lesser amounts may be approved by 
the Authority.

e. Owner's Protective Liability and Property Damage Insurance.  A separate, 
original policy designating the Authority, its members and their successors, its 
Consultant, WSP USA, and their and each of their officers, agents, and 
employees as the named insured, both officially and personally, and covering 
their contingent liability with respect to all operations performed by 
Contractor or by its subcontractors under the Contract.

The minimum amounts of coverage to be carried shall be as specified in 
Paragraph (b) above.

f. General: Contractor shall indemnify and save harmless the Authority, its 
officers, agents and servants and the Consultant, the firm of WSP USA, and 
each and every one of them against and from all suits and cost of every kind 
and description and from all damages to which the Authority or any of its 
officers, agents, or servants and Consultant may be subjected by reason of 
injury to the person or property of others resulting from the performance of 
the project, or through the negligence of Contractor, or through any improper 
or defective machinery, implements or appliances used by Contractor in the 
performance of the project, or through any act or omission on the part of 
Contractor, or an act or omission on the part of Contractor, or its agents, 
employees or servants; and the Contractor shall further indemnify and save 
harmless the Authority, its officers, agents, servants and the Consultant from 
all suits and actions of any kind or character whatsoever which may be brought 
or instituted by any subcontractor, material man or laborer who has 
performed work or furnished materials in or about the project, or by, or on 
account of, any claim or amount recovered for any infringement of patent, 
trademark or copyright.  The cost of such indemnification shall be included in 
the Unit Prices bid in the Proposal.  So much money due to Contractor under 
and by virtue of the Contract as shall be considered necessary by the Authority 
may be retained by the Authority and held until such suits, actions, claims or 
amounts shall have been settled, and suitable evidence to that effect 
furnished to the Authority.

Contractor shall furnish the Authority, at least three (3) certificates as evidence of insurance 
coverage and no modification, change in status, or cancellation of such insurance shall be made 
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without thirty (30) days prior written notice to the Authority by registered mail.  All insurance 
policies and certificates shall carry a statement to the above effect.

Satisfactory certificates of the required insurance coverage for Contractor, the Authority, and the 
consulting firm of WSP USA, shall be forwarded to the Consultant in New York for approval before 
the Contract will be executed by the Authority, and certified copies of the policies shall be 
forwarded to the Consultant in New York promptly thereafter, if required.  Satisfactory certificates 
for the required insurance coverage for subcontractors shall be submitted to the Authority for 
approval before any subcontractor will be permitted to start work at the site.

Whenever the estimated aggregate of losses covered by a property damage policy equals or 
exceeds fifty (50) percent of the aggregate policy limit, as determined by the Authority, the said 
policy shall, if required by the Authority, upon ten (10) days written notice by the Authority, be 
endorsed to restore unencumbered the initial aggregate policy limit or be replaced by another 
policy having the same limit.

Contractor shall pay or cause its subcontractors to pay the premium for all insurance required by 
this Contract or subcontracts let pursuant thereto.

The prospective Bidder shall note all the provisions of this Subsection 107.13 and shall ascertain 
the cost to them of all the required insurance policies before submitting their bid.  The cost of 
insurance shall be included in the Total Contract Bid Price in the Proposal.

107.14 THIRD PARTY BENEFICIARY CLAUSE

Add the following to this subsection:

It is further the intent of the Authority and the Contractor in executing this Contract, that no 

individual, firm, corporation or any combination thereof, that supplies material, labor, services or 

equipment to the Contractor for the performance of the Work becomes thereby a third party 

beneficiary of this Contract.  The Authority and the Contractor understand that such individual, 

firm, corporation, or combination thereof, has not right to bring an action in the courts of the 

State of Rhode Island, or any other court against the Authority by virtue of this lack of standing.

107.16 NO WAIVER OF LEGAL RIGHTS

Add the following to this subsection:

Notwithstanding any other provision of this Contract, for a period of three years after Acceptance, 

all estimates and payments made pursuant to Section 109, including the Final Certificates and 

Final Payment, are subject to correction and adjustment for clerical or other errors in the 

calculations involved in the determination of quantities and payments.  The Contractor and the 

Authority agree to pay to the other any sum due under the provisions of this subsection, provided, 

however, if the total sum to be paid is less than $100, payment will not be made.

107.20 GRATUITIES (Add this new Subsection)
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The Contractor shall not extend any loan, gratuity, or gift of money in any form whatsoever to any 
employee or officer of the Authority; nor will the Contractor rent or purchase any equipment or 
materials from any employee or officer of the Authority.

107.21 STATE TAXES (Add this new Subsection)

Bidders are advised that the Rhode Island Turnpike and Bridge Authority is a tax exempt entity.  
Bidders shall not include amounts for Rhode Island State sales, use, or other form of taxes, excise, 
or other levies in the prices bid for the Items in the Proposal.  

The tax exempt number issued to the Authority by the State of Rhode Island, Department of 
Treasury, Division of Taxation, is:  984.  

The Authority is also exempt from Rhode Island State taxes on material and services purchased in 
other states on its behalf and delivered within the State of Rhode Island.

107.22 MEDIA AND PUBLIC RELATIONS (Add this new Subsection)

The Contractor shall not make statements to any media or provide written, project, visual records 
by photograph or video or digital recording of the project site or work being performed under this 
contract to any media without the prior approval of the Authority.

END SECTION 107
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SECTION 108 � PROSECUTION AND PROGRESS

108.01 SUBLETTING OF CONTRACT

Add the following to this subsection:

No subcontracts or transfers of Contract shall relieve the Contractor of liability under the Contract 

and Bonds.  A copy of written agreements with subcontractors must be submitted when making 

application to sublet any work under the Contract.  Furthermore, no agreements between the 

Contractor and its subcontractors or vendors shall create any �third party� relationships between 

said subcontractors or vendors and the Authority.

The Contractor shall provide a written application to the Engineer, and obtain prior written 

consent from the Engineer for any subcontracting of work under this Contract.  The Contractor 

shall also provide a written application to the Engineer, and obtain prior written consent from the 

Engineer before allowing any subcontractor to sublet any portion of its work to a lower-tier 

contactor. The application for subcontracting by the Contractor or subcontractor shall be 

accompanied by a statement showing that the subcontractor or lower tier contractor to whom 

the work is proposed to be sublet is particularly qualified, experienced and equipped for the 

proposed subcontract.

After review of the application, the consent of the Authority to, or its rejection of, the 

subcontracting will be provided to the Contractor by letter.  Prior to the receipt of this written 

consent, if any, from the Authority, no work shall be performed on the Project under the 

subcontract.    

The subcontractor shall provide insurance coverage as specified in Subsection 107.13 of the 

Contract Specifications except when the value of the subcontract as determined by the Authority, 

warrants lower limits of coverage.  In this case, after accepted by the Authority lower limits of 

coverage shall be afforded.

The Authority, their offices, employees, consultants, the Engineer, their officers, employees, and 

others lawfully on the property shall be also named as additional insured on the Commercial 

General Liability and Owner and Contractors Protective policies.

108.05 CHARACTER OF WORKERS

Add the following to this subsection:

The Contractor shall perform national criminal background checks on all workers to be employed 

on the Project.  Background checks shall be performed no earlier than 6 months prior to the 

worker�s anticipated start date.  The Contractor shall provide the Engineer with a list of all workers 

that will be on-site and the background check for each worker.  The background check shall verify 

that there is a match between the social security number and the worker employed on the 

project.  The list and background check shall include at a minimum the following information for 

each worker; name, address, telephone number, birth date, social security number, driver�s 

license state and number and the results of the criminal background check and social security 
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match check.  Any proposed worker with a Felony will be rejected for work on this Contract.  

Proposed workers with multiple Misdemeanors will be approved for work on the Contract at the 

discretion of the Engineer.  The Contractor shall also provide the Engineer with a list of all vehicles 

that will be on the job site including the vehicle type, color and license plate number.  

The Contractor shall require that any subcontractors or vendors provide national background 

checks for all workers on the project to the same requirements listed above for the Contractor.  

The Contractor is responsible for including subcontractor and vendor personnel and vehicle 

information on the lists provided to the Engineer.

This information shall be provided to the Engineer a minimum of two days before the start of 

work, and shall be updated as required to reflect additional vehicles and/or personnel.  A worker 

shall not commence work on-site before approval of this information by the Authority.

No separate payment will be made for providing national background checks and lists of 

personnel and vehicles.  All costs associated with performing background checks and providing 

lists of personnel and vehicles shall be considered incidental costs included in the bid prices of 

contract work items.

The Contractor and its subcontractors shall also comply with Rhode Island General Law (RIGL) 42-

35-3(a) (�E-Verify�) and use a federally authorized worker verification program to ensure that all 

newly-hired employees have complied with all applicable federal immigration laws.  The 

Contractor and its subcontractors shall submit to the Engineer for approval their verification of 

compliance with this requirement for each newly-hired employee throughout the duration of the 

project.

The Contractor shall provide the staff indicated in the Proposal Qualification Questionnaires.  If 

staff identified in the Proposal is no longer in the employ of the Contractor during the 

performance of work under this Contract, then the Contractor shall submit for approval by the 

Engineer the qualifications of a replacement.  Should the Contractor fail to provide the proposed 

staff or approved and suitable replacements for proposed staff, the Engineer may withhold 

Progress Payments during the period of time that the Contractor fails to comply.

108.07 DETERMINATION AND EXTENSION OF CONTRACT TIME

Delete this subsection in its entirety and substitute the following:

Contractor shall complete all work by September 30, 2025.

The Contractor is advised that short duration halts to work on the bridge may be directed by the 

State Police for security reasons.  The Contractor shall comply with any requests by the State 

Police or the RITBA or their agents to temporarily halt work and have all personnel leave the 

bridge site.

The Contractor is advised that there is a protected species of Falcon that nests at various areas of 

the Mount Hope Bridge.  The Contractor is not to disturb any new or existing nesting site(s) at 
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Mount Hope Bridge during this Contract.  This is not anticipated to have an effect on this contract 

due to all work being performed on the roadway deck.

Where appropriate under the provisions of this subsection, extensions or reductions to the 

Contract Time may be provided by Change Order, however, such extensions or reductions will be 

allowed only to the extent that the increase or decrease in the Work or delays of the types 

indicated herein affect current controlling operations and the overall Completion.  Increases or 

decreases in Work or such delays that do not affect the overall completion are not to be the basis 

for reduction or extension of Contract Time.  Extensions of Contract Time will not be granted 

under this subsection where it is determined by the Engineer that the Contractor could have 

avoided the circumstances which give rise to the Contractor requesting such extensions.

If the Contractor is delayed in completion of the Work by reason of changes made under 

Subsection 104.02, or by any act of the Contractor consistent with Subsection 105.10, or due to 

the discovery of archaeological finds consistent with Subsection 107.11, or the discovery of 

hazardous substances, or by any act of the Engineer or of the Authority not contemplated by the 

Contract, any extension of Contract Time commensurate with the delay in overall completion of 

the Contract thus caused will be granted and the Contractor is relieved from any claim for 

liquidated damages or engineering and inspection charges.

The Contractor�s plea that insufficient time was specified is not a valid reason for extension of 

time.

The Authority, in determining an extension of time, may, at its discretion, take into consideration 

any delay or delays caused by conditions beyond its control, and without the fault of the 

Contractor, such conditions including, but not limited to the order, decree, or judgment of any 

court of judge thereof, fire, other casualty, strikes, lockouts or acts of God.

The extended time for completion shall then be in full force and effect, the same as though it were 

the original time for completion.

108.10 TERMINATION OF CONTRACT

Add the following to this Subsection:

The Authority also reserves the right to terminate the Contract or any portion thereof, at any 

time, upon a determination by the Director of Engineering of the Authority, in their sole 

discretion, that such termination is in the best interest of the Authority.

END OF SECTION 108
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SECTION 109 � MEASUREMENT AND PAYMENT

109. 06 PARTIAL PAYMENTS

a. Amount

Delete the first paragraph in its entirety, and insert the following:

The amount of the monthly payment shall be One Hundred (100) percent of the contract price for 

the work as estimated and accepted by the Engineer, subject to 5% retainage for performance of 

the work and an additional 3% retainage for State of Rhode Island tax compliance (applicable to 

out-of-state contractors), pursuant to Title 44, Chapter 1, Section 6 of the General Laws of Rhode 

Island (44-1-6).  The Contractor, even if based in Rhode Island, is advised to include these terms 

in subcontracts with nonresident subcontractors.

b. Conditions

Add the following to this subparagraph:

4. The materials have been inspected and appear to be acceptable based upon available 

suppliers� certification or material test reports.

5. The Contractor has provided the Authority with an invoice or bill or sale sufficient to show the 

price paid for the material, and a �Notarized Statement� from the Supplier indicating that 

there are no liens for said materials stored for incorporation into this project.

6. The materials have been properly stored and protected along or upon the site or have been 

stored at locations owned or leased by the Contractor or the Authority within the State of 

Rhode Island.

7. The materials, if stored on property not belonging to the Authority, are fenced in with access 

limited to the Authority and the Contractor and the fenced-in materials are clearly identified 

in large letters as being without encumbrances and for use solely on the Project.

8. When such materials are stored in a leased area, the lease is made out to the Contractor and 

provides that it shall be canceled only with the written permission of the Engineer.

9. The Contractor shall submit a notarized statement that all subcontractors, vendors and/or 

suppliers have been paid the due portion of any partial payments previously submitted to the 

Authority and approved and paid by the Authority.

The Contractor assumes full responsibility for the safe storage and protection of the materials 

and nothing in this Subsection alters the provisions of Subsections 107.11 and 107.13.  If 

material paid for under this Subsection are damaged, stolen, or prove to be unacceptable, the 

payment made therefore shall be recovered by the Authority by way of deduction from 

subsequent estimates and payments.

Payment for materials as provided in this Subsection shall not be deemed to be an approval 

of such materials, and the Contractor shall be responsible for and must deliver to the site and 

properly incorporate in the Work only those materials that comply with the Contract 

Documents.
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The Contractor shall pay any and all costs of handling and delivering materials to and from 

the place of storage to the project site, as well as any storage rental.  Any taxes levied by any 

government against the material shall be borne by the Contractor.

The Contractor shall submit a notarized statement that all subcontractors, vendors and 

suppliers have been paid the due portion of any partial payments previously submitted to the 

Authority and approved and paid by the Authority.  The Authority may withhold partial 

payment to the Contractor if this notarized statement is not submitted as part of the request 

for payment.

c. Maximum Payment

Delete the last paragraph without replacement.

109.07 PARTIAL PAYMENT OF LUMP SUM ITEMS

Modify the first sentence of the first paragraphs to read as follows:

Each monthly period the Engineer and the Contractor�

Add the following:

The Contractor shall submit a notarized statement that all subcontractors, vendors and suppliers 

have been paid the due portion of any partial payments previously submitted to the Authority 

and approved and paid by the Authority (Form C-100).  The Authority may withhold partial 

payment to the Contractor if this notarized statement is not submitted as part of the request for 

payment.  The Contractor shall require subcontractors to provide the same statement.

109.08 PAYMENT OF WITHHELD FUNDS

Delete this subsection in its entirety without replacement.

END OF SECTION 109
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SECTION 110 � PROJECT PERMITTING AND APPROVALS (New Section)

It is the Contractor�s sole responsibility to secure the required permits and approvals from 
various agencies, and provide notification to various property owners, in order to perform work 
on the bridge, and any other work area under this Contract.  No separate payment will be made 
for securing the required permits or approvals to perform the work or to provide notification, or 
for any delays associated with securing of permits or approvals or providing notification.  All 
costs associated with securing of permits or approvals to perform the work or provide 
notification, or delays associated with securing permits or approvals or providing notification, 
shall be considered incidental costs included in the bid prices of Contract work items.  

END OF SECTION 110
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DIVISION II

CONSTRUCTION DETAILS

The applicable requirements of the Standard Specifications shall apply except as modified 
and supplemented by the following and the Contract Drawings.

SECTION 412 � RUBBERIZED ASPHALT CHIP SEALING

Amend the following section of the RIDOT Standard Specifications as noted below:

412.01 � Description

Add the following:

The sequencing and allowable timeframes for the rubberized asphalt chip 
sealing work shall be in accordance with the contract plans.

Refer to subsection 104.01 � INTENT OF CONTRACT (�Scope and 
Sequencing of the Work to be Performed�).

412.03.4 - Construction Procedures

Delete subsection �g. Post Placement Sweepings� in its entirety and replace 
with the following:

g. Post-Placement Sweepings and Pavement Markings Installation. Conduct 

post-placement sweepings and pavement markings installation at the 

following sequence and times: 

• Following the completion of deck micro-milling operations and deck 

concrete overlay repair work under Sections 935.9901 and 818, 

respectively, perform rubberized asphalt chip sealing work in 

accordance with the sequencing and allowable timeframes in the 

contract plans.

• Within 48 hours of completion of chip seal installation operations 

across both northbound and southbound lanes, conduct post-

pavement sweeping of the paved surface, in accordance with 

subsection 412.03.04 (d. Initial Sweeping), and install temporary 

pavement markings.

• After 30 days, conduct post-pavement sweeping of the 

northbound/southbound paved surface, and install final pavement 

markings.

For each sweeping, remove all loose cover aggregate from the pavement 
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surface, including the shoulders.  Collect and properly dispose of the 

accumulations of sweepings off site. 

END OF SECTION 412
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SECTION 818.9901 - BRIDGE DECK CONCRETE OVERLAY REPAIRS 

818.9901.01 - Description

This work includes removing loose/deteriorated concrete and rubberized 
asphalt chip seal from existing bridge deck surfaces and placing new 
polyester polymer concrete patching material.  Refer to subsection 104.01 � 
INTENT OF CONTRACT (�Scope and Sequencing of the Work to be 
Performed�). 

PLEASE NOTE: A field technical representative of the firm performing 
the bridge deck repair work shall be on site during the deck repair 
operations, including the application of new polyester polymer concrete 
patching material.

Bridge deck concrete overlay repair work shall be performed following the 
construction activities related to the micro-milling of the existing deck�s 
rubberized asphalt chip seal and concrete patch areas, under Section 
935.9901.  

PLEASE NOTE: Refer to Section 935.9901 (micro-milling) for the 
relationship and coordination required between micro-milling activities 
and the follow-on bridge deck repairs under this section.

The sequencing and allowable timeframes for the bridge deck concrete 
overlay repair work shall be in accordance with the contract plans.
 

818.02 - Materials 

Provide �KwikBond PPC� patching material, as manufactured by �KwikBond 
Polymers�.

818.03 - Construction Methods 

Following existing deck micro-milling activities, locate and delineate 
loose/deteriorated deck concrete overlay and rubberized asphalt chip seal 
areas for the length and width of the bridge deck, for review and approval of 
the Engineer.  Deck repair work cannot start until the Engineer approves the 
areas to be repaired and the Contractor�s means and methods.

Saw cutting around the perimeters of the deck repair areas is not 
required.   Loose/deteriorated deck concrete overlay and chip seal shall be 
removed by hand.  Removal is not expected to go beyond the concrete overlay 
of the existing concrete-filled steel grid without the approval of the Engineer.    
No hammers, chisels, jackhammers, or chipping hammers should be required.  
In the event that loose/deteriorated deck concrete within a delineated repair 
area is held in place by remaining chip seal, the Contractor shall remove the 
chip seal and loose/deteriorated deck concrete by means deemed necessary 
in the field
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Utilize pressurized air to clean out the repair areas to ensure they are free of 
loose asphalt, debris, dirt, and excess moisture prior to placement of polyester 
polymer concrete patching material.  

Place polyester polymer concrete patching material by hand in accordance 
with the manufacturer�s instructions, leaving the repair area flush with the 
newly micro-milled deck surface when complete.  

Removal of all debris to the satisfaction of the Engineer and proper disposal 
is considered incidental.

818.04 - Method of Measurement

Under this item�s unit cost work for the bridge deck concrete overlay repairs, 
at locations directed by the RITBA, this work shall be measured for payment 
based on the number of square feet of bridge deck concrete overlay repaired, 
in accordance with the Contract Specifications and Special Provisions, 
including all labor, materials, and equipment required for the bridge deck 
concrete overlay repair work.

If this item�s Allowance is reached prior to completion of this deck repair work, 
then subsequent deck repair work, at locations directed by the RITBA, shall 
be measured for payment based on submitted and approved Time and 
Materials documentation, in accordance with the Contract Specifications and 
Special Provisions, to include all labor, materials, and equipment required for 
the bridge deck concrete overlay repair work.

818.05 - Basis of Payment

Under this item�s unit cost work for the bridge deck concrete overlay repairs, 
the Department will pay for the square foot unit cost work indicated below, 
under Pay Item #5, for the accepted quantities.   The price constitutes full 
compensation for all labor, materials, equipment, disposal, and incidentals 
required to finish the work, complete and accepted. 

If this item�s Allowance is reached prior to completion of this deck repair work, 
then subsequent deck repair work, at locations directed by the RITBA, shall 
be paid for by Time and Materials, in accordance with the Contract 
Specifications and Special Provisions, to include all labor, materials, and 
equipment required for the bridge deck concrete overlay repair work.

Payment shall be made under:

Pay Item Payment Reference Description       Pay Unit

5 Bridge Deck Concrete Overlay Repairs       SF 

6 Bridge Deck Concrete Overlay Repairs �      AL

ALLOWANCE

END OF SECTION 818
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SECTION 914 � FLAGPERSONS

Amend the following sections of the RIDOT Standard Specifications as noted below:

914.01 DESCRIPTION

Add the following after the first paragraph:

The Contractor shall provide at least two flagpersons in all Mount Hope 
daily lane closures and these requirements shall be identified on the 
Maintenance of Traffic Plans submitted by the Contractor to the Engineer 
for approval.  These items are required regardless of whether these items 
are called out on the Contract Drawings, recommended by the Contractor�s 
Engineer, or required by any applicable standard or guideline.  

A minimum of one additional flagperson shall be required when work in a 
daily lane closure includes workers or equipment, stationary or working, 
near the traffic side of the lane closure, and at all times during rubberized 
asphalt chip sealing operations.  

Additional flagpersons shall be provided as needed to maintain safety 
during lane closure and staging movements/reconfigurations.

The cost of flagpersons will not be paid for under any specific item, but the 
cost thereof including all labor, tools, material, equipment, and all other 
incidentals required to complete the work shall be included in the Contract 
bid prices in the Proposal.

914.04 METHOD OF MEASUREMENT

Delete this subsection in its entirety and replace with the following:

This item will not be measured separately but will be included in payment 
of the other work items.

914.05 BASIS OF PAYMENT

Delete this subsection in its entirety and replace with the following:

No separate payment will be made for this item.  Payment will be included 
in the unit costs and lump sum payments of the other items included in the 
Contract.

END OF SECTION 914
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SECTION 922 � TEMPORARY CONSTRUCTION SIGNS

Amend the following subsections of the RIDOT Specifications as noted below:

922.04 METHOD OF MEASUREMENT

Delete this subsection in its entirety and replace with the following:

This item will not be measured separately but will be included in payment 
of the other work items.

922.05 BASIS OF PAYMENT

Delete this subsection in its entirety and replace with the following:

No separate payment will be made for this item. Payment will be included 
in the unit costs and lump sum payments of the other items included in the 
Contract.

END OF SECTION 922
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SECTION 923 � PORTABLE CHANNELIZING DEVICES AND BARRICADES

Amend the following sections of the RIDOT Standard Specifications as noted below:

923.01.2 Types of Portable Channelizing Devices and Barricades 

Delete this subsection in its entirety and replace with the following: 

Only weighted, tall, Fluorescent Traffic Cones will be allowed to be used 
for daily lane closures.

923.04 METHOD OF MEASUREMENT

Delete this subsection in its entirety and replace with the following: 

This item will not be measured separately, but will be included in payment 
of the other work items.

923.05 BASIS OF PAYMENT

Delete this subsection in its entirety and replace with the following:

No separate payment will be made for this item. Payment will be included 
in the unit costs and lump sum payments of the other items included in the 
Contract.

END OF SECTION 923
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SECTION 924 � ADVANCE WARNING ARROW PANEL

Amend the following sections of the RIDOT Standard Specifications as noted below:

924.04 METHOD OF MEASUREMENT

Delete this subsection in its entirety and replace with the following:

This item will not be measured separately but will be included in payment 
of the other work items.

924.05 BASIS OF PAYMENT

Delete this subsection in its entirety and replace with the following:

No separate payment will be made for this item. Payment will be included 
in the unit costs and lump sum payments of the other items included in the 
Contract.

END OF SECTION 924
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SECTION 928 � TRUCK MOUNTED ATTENUATOR (TMA) WITH TRUCK MOUNTED 
FLASHING ARROW BOARD (TMFAB)

Amend the following sections of the RIDOT Standard Specifications as noted below:

The Contractor shall provide a Traffic Mounted Attenuator in all lane closures and these 
requirements shall be identified on the Maintenance of Traffic Plans submitted by the 
Contractor to the Engineer for approval. These items are required regardless of whether 
these items are called out on the Contract Drawings, recommended by the Contractor�s 
Engineer, or required by any applicable standard or guideline.

928.04 METHOD OF MEASUREMENT

Add the following to this subsection:

The cost of TMA for Defined Work Pay Items will not be paid for under any 
specific item, but the cost thereof including all labor, tools, material, 
equipment, maintenance of traffic, and all other incidentals required to 
complete the work shall be deemed included in the Contract bid prices in 
the Proposal.  

The Optional On-Call Pay Items for Extra TMA are for work performed as 
requested by the Engineer on the Optional On-Call Pay Items only.  These 
Pay Items does not apply to work performed under Defined Pay Items.

The unit bid price of each TMA will be paid based on the actual number of 
TMA�s provided, as approved by the Engineer. On-Call Pay Item NBE � 
Extra TMA for Indefinite Quantity Work and On-Call Pay Item JBE � Extra 
TMA for Indefinite Quantity Work include all of the provisions, 
requirements, and limitations within these Contract Documents.

928.05 BASIS OF PAYMENT

Delete this subsection in its entirety and replace with the following:

The cost of a truck mounted attenuator with truck mounted arrow board will 
not be paid for under any specific item, but the cost thereof including all 
labor, tools, material, equipment, and all other incidentals required to 
complete the work shall be deemed included in the Contract bid prices in 
the Proposal.  

END OF SECTION 928
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SECTION 929 � FIELD OFFICES AND MATERIALS LABORATORY  

Delete this Section in its entirety.  

END OF SECTION 929

SECTION 930 � PLANT FIELD LABORATORY  

Delete this Section in its entirety.  

END OF SECTION 930
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SECTION 935.9901 - MICRO-MILLING EXISTING RUBBERIZED ASPHALT CHIP 
SEAL AND CONCRETE PATCHES

935.9901.01 - DESCRIPTION

This work includes the removal of ¼� to ½� of existing rubberized asphalt chip 
seal material and existing concrete patch material from the existing concrete 
bridge deck surface using micro-milling.  See RIDOT Standard Specifications 
SECTION 401 for additional, applicable information.

PLEASE NOTE: The final deck micro-milled surfaces shall be suitable for 
the application of the new rubberized asphalt chip sealing surface (under 
Section 412), as determined by a field technical representative of the firm 
performing the chip sealing work.

Refer to subsection 104.01 � INTENT OF CONTRACT (�Scope and 
Sequencing of the Work to be Performed�).

935.9901.02 - MATERIALS

Not applicable. 

935.9901.03 - CONSTRUCTION METHODS

The suggested sequence of construction for the overall chip seal installation 
process shall be in accordance with the contract plans and subsection 104.01 
� INTENT OF CONTRACT (�Scope and Sequencing of the Work to be 
Performed�).  

Micro-milling the existing deck�s rubberized asphalt chip seal and concrete 
patches is the first step in this process.  The sequencing and allowable 
timeframes for the micro-milling work shall be in accordance with the contract 
plans. 

PLEASE NOTE: Micro-milling limits must be limited to the amount of 
follow-on bridge deck concrete overlay repairs (under Section 818.9901) 
that can be accomplished, within the allowable timeframes indicated on 
the contract plans.

935.9901.03.1 - Equipment

Ensure that the micro-milling equipment for removing ¼� to ½� of the existing 
rubberized asphalt chip seal material and existing concrete patch material from 
the existing concrete bridge deck surface is designed specifically for grinding 
rubberized asphalt chip seal and concrete patch material to close tolerances, 
and is operated at a rate that will avoid tearing and gouging of the existing 
concrete bridge deck surface and existing chip seal to remain.  

Ensure that the equipment can accurately establish profile grades and cross 
slopes and has a positive means for preventing any dust resulting from the 
operation from escaping into the air.  Use an averaging ski not less than 25 ft 
in length on each side of the existing rubberized asphalt chip seal and concrete 
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patch removal equipment, on all limited-access highways and on other types 
of highways when indicated in the Contract Documents. 

935.9901.03.2 - Control Strip 

On the first day of milling, grind a control strip at least 500 ft long with uniformly 
textured surface and cross section.  Ensure that the milled rubberized asphalt 
chip seal and concrete patch surfaces have a transverse pattern 0.3 in. or less 
between the centers of each strike area and that the macrotexture is 1/16 in. 
or less as measured using ASTM E965. 

935.9901.03.3 - Rubberized Asphalt Chip Seal and Concrete Patch Grinding
Upon the approval of the control strip by the Engineer, grind all areas 
designated for micro-milling using the identical procedures, settings, and 
speed, and ensure that the work conforms to the requirements for the control 
strip. 

When micro-milling impacts areas that include bridge joints that will remain in 
place, mill the rubberized asphalt chip seal and concrete patch surfaces 
leading up to and away from the joints with the micro-milling machine.  Mill any 
small areas that remain with a trimmer designed to come close to structures.  
Do not use a skid steer with attachment for this operation.  Construct temporary 
ramps using Class 4.75 or Class 9.5 HMA and rosin paper or equivalent for 
debonding.
 
Do not allow any rubberized asphalt chip seal and concrete patch cuttings to 
remain on the Project at the end of the workday. 

935.9901.04 - METHOD OF MEASUREMENT

Removing existing rubberized asphalt chip seal and concrete patch materials 
by Micro-Milling will be measured by the number of square yards of rubberized 
asphalt chip seal and concrete patch material removed, to the depths 
previously specified.

935.9901.05 - BASIS OF PAYMENT

The Department will pay for the completed and accepted quantities as follows: 

Pay Item Payment Reference Description      Pay Unit

7 Micro-Milling Existing Rubberized SY
Asphalt Chip Seal and Concrete 
Patches

The price constitutes full compensation for all labor, materials, equipment, 
disposal, cleaning and sweeping deck surfaces, and incidentals required to 
finish the work, complete and accepted. 

Additional passes for micro-milling are incidental to the item and will not be 
reimbursed. 
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END OF SECTION 935.9901
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SECTION 936 � MOBILIZATION 

Amend the following sections of the RIDOT Standard Specifications as noted below:

936.01 DESCRIPTION

Add the following to this Subsection:

It is the Contractor�s responsibility to provide for fabrication, delivery and 
storage of materials and equipment necessary to perform the work, for a 
Project Office, and for all space required for the support of the work on this 
project including parking for workers. 

RITBA will provide the area at the Mount Hope Bridge North Anchorage to 
the Contractor for use at the Contractor�s discretion.  The Contractor shall 
submit a plan for utilization and coordinate security with the RITBA for use 
of these areas.  The Contractor shall return the areas used to previous 
conditions at the completion of work.  It is the Contractor�s responsibility to 
ensure for the provision of adequate space for all mobilization/laydown to 
support all work and the RITBA does not infer that the areas provided are 
sufficient to support the Contractor�s needs.     

The Contractor shall ensure that adequate provisions are made to support 
on-site oversight, management, quality control and safety staff during the 
work performed under this contract.

Items which are not to be included in the lump sum price bid for the item 
Mobilization, include but are not limited to:

1. Any portion of the work covered by the specific bid item or incidental 
work which is to be included in a bid item or items.

2. Profit, interest on borrowed money, overhead, or management 
costs.

936.04 METHOD OF MEASUREMENT

Delete this subsection in its entirety and replace with the following:

This work shall be measured for payment in the manner described below:

1. When 5% of the total original contract price is earned, excluding 
amounts paid for materials on hand and Mobilization, 40% of the 
lump sum bid price for this item will be certified for payment.

2. When 10% of the total original contract price is earned, excluding 
amounts paid for materials on hand and Mobilization, 60% of the 
lump sum bid price for this item, less previous payment for this item, 
will be certified for payment.
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3. When 15% of the total original contract price is earned, excluding 
amounts paid for materials on hand and Mobilization, 75% of the 
lump sum bid price for this item, less any previous payment for this 
item, will be certified for payment.

4. When 20% of the total original contract price is earned, excluding 
amounts paid for materials on hand and Mobilization, 90% of the 
lump sum bid price for this item, less any previous payment for this 
item, will be certified for payment.

5. When 50% of the total original contract price is earned, excluding 
amounts paid for materials on hand and Mobilization, 100% of the 
lump sum bid price for this item, less any previous payment for this 
item, will be certified for payment.

936.05 BASIS OF PAYMENT

Add the following and delete conflicting provisions:

This work will be paid for at the Contract lump sum price for Mobilization, 
which price shall include materials, equipment, tools, labor, transportation 
operations, and all work incidental thereto.

Payment shall be made under:

Pay Item Payment Reference Description      Pay Unit

3 Mobilization           Lump Sum 

END OF SECTION 936
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SECTION 937 � FURNISH, INSTALL, MAINTAIN, AND MOVE TEMPORARY TRAFFIC 
PROTECTION 

Amend the following sections of the RIDOT Standard Specifications as noted below:

937.04 METHOD OF MEASUREMENT

Delete this subsection in its entirety and replace with the following:

This item will not be measured separately but will be included in payment 
of the other work items.

937.05 BASIS OF PAYMENT

Delete this subsection in its entirety and replace with the following:

No separate payment will be made for this item. Payment will be included 
in the unit costs and lump sum payments of the other items included in the 
Contract.

END OF SECTION 937
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SECTION 940 � ON-SITE ADMINISTRATION FACILITY  

Delete this Section in its entirety.  

END OF SECTION 940
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SECTION 944 � DIESEL EMISSIONS REDUCTION PROGRAM 

Delete this Section in its entirety. 

END OF SECTION 944
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SECTION T20 � PAVEMENT MARKINGS

Amend the following sections of the RIDOT Standard Specifications as noted below:

T20.01       DESCRIPTION

Add the following to this Subsection:

It is the Contractor�s responsibility to survey and record the details (type, 
dimensions, and layout) of the existing pavement markings on the bridge, 
within the work limits, prior to performing any deck work, for review and 
approval of the Engineer.  The layout and dimensions of the temporary and 
final pavement markings shall match the existing surveyed markings.  The 
types of temporary and final pavement markings to be utilized shall be 
determined by the Contractor, for review and approval of the Engineer.  

T20.04 METHOD OF MEASUREMENT

Delete this subsection in its entirety and replace with the following:

Being paid on a lump sum, no measurement is required.

T20.05       BASIS OF PAYMENT

Delete this subsection in its entirety and replace with the following:

This work will be paid for at the Contract lump sum price for Pavement 
Markings and Temporary Pavement Markings, which price shall include 
surveying the existing pavement markings, materials, equipment, tools, 
labor, transportation operations, and all work incidental thereto.

Payment shall be made under:

Pay Item Payment Reference Description Pay Unit

8 Pavement Markings           Lump Sum 

9 Temporary Pavement Markings     Lump Sum                         

END OF SECTION T20
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SECTION 999 BEST MANAGEMENT PRACTICE PROGRAM (NEW SECTION)

In addition to the requirements of the Standard Specifications, Contractor shall submit 

the following for approval by the Engineer:

1. Best Management Practice Program:

(a) The Contractor shall develop a Best Management Practice Program to cover 

the operations over water.  This Program shall cover, in detail, all areas of 

the work and shall be submitted to the Authority.  

(b) The Best Management Practice Program shall contain, but not be limited to, 

the following detailed requirements:

1. Control of Debris, Abrasive Particles and Waste

(a) Debris from repair work shall be collected daily.  No material, tools 

or debris shall be stored or left overnight on the bridge in Daily Lane 

Closures or unsecured on work platforms or work areas.

(b) Suitable measures shall be used to minimize contamination of 

water, soil and air from debris, paint, solvents, abrasives and dust 

from the work.

2. Work Practices

(a) Good housekeeping practices shall be enforced at all times with all 

work areas maintained in a neat and orderly condition.

(c) Communication

1. A copy of the approved Best Management Practice Program shall be 

posted at the site.

2. Material Safety Data sheets for all products used on the Project shall be 

available and posted at the job site.

3. A copy of Material Safety Data sheets shall be supplied to the Authority 

for submittal to the Department of Environmental Management.

(d) Cost

1. The cost of development, approval, and implementation of the Best 

Management Practice Program will not be paid for under any specific 

item, but the cost thereof shall be deemed included in the Contract bid 

prices in the Proposal.

2. The Contractor shall have Project Manager, Superintendent, Safety 

Officers and QA/QC Officers from the Contractor assigned to this 
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Contract and all shall be on-site as required to ensure the safety and 

quality of the operations at all times while work is being performed by 

the Contractor or its subcontractors and to ensure scheduled progress is 

maintained.  The Project Manager, Superintendent, Safety Officer, and 

QA/QC Officer shall be available by cell phone, email, walkie-talkie, 

and/or portable handheld phone/email device while workers are at the 

jobsite.

END OF SECTION 999
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